## **MINUTES**

City of Stamford ERP Governance Committee Meeting April 20, 2022 5:00 PM Via Webinar

ERP Governance Committee Members in Attendance:

Geoff Alswanger
Josie Carpanzano
Sandra L. Dennies
Bridget Fox
Mike Pensiero
Isidore Sobkowski
David Watkins
Chuck Williams

The ERP (Enterprise Resource Planning) Governance Committee meeting was called to order at 5:06 p.m. A quorum was present. Also in attendance was Nathan Frey, ISG. The following materials were distributed in advance of the meeting: meeting agenda, PowerPoint presentation, and the minutes of the March 16, 2022, meeting.

<u>Approval of Minutes.</u> Mr. Watkins moved, and Mr. Pensiero seconded, a motion to approve the minutes for March 16, 2022. **The motion carried unanimously 7-0.** 

<u>Project progress-to-date.</u> Mr. Williams reviewed the completion percentages of the ERP Project timeline. A Vice President from Sierra- Cedar was on site this week conducting quality review. A report will be issued in the coming weeks.

The total budget of the ERP Project, which covers four years of capital expense, is \$11.9 million. Billed to date is \$1.5 million. At approximately one third of the way through the project about a sixth of the budget has been spent. Deliverables status was discussed. Current activities include design confirmation and requirements traceability based on RFP requirements. Next, test scripts will be developed.

**Review project decisions-to-date – Business Processes.** Key decisions to date include change orders, drawdown encumbrances, BOE expense reimbursement, invoice processing, receivables integration and conversion, and historical data retention. A detailed description of the changes was distributed. Ms. Fox entered the meeting.

<u>Project open issues and risks.</u> Mr. Williams compared the changes in risk from last month to this month. Key risks and issues this month concern conversion, integrations and schedule and timeline. A new major risk is that the Ceridian interfaces will affect the ERP Project schedule. This risk was discussed in detail.

After discussion, the meeting adjourned at 5:45 p.m.

Next meeting is scheduled for May 18, 2022 Via Webinar.