

MOLD TASK FORCE

1/2/19 Notes

Westover

- Custodians to continue to maintain school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

Elmcroft

- Waiting on Specific parts to complete PA system at Elmcroft
- Hot lunches began on 1/2

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- **Continuing to inspect multiple schools.**
 - Individual work over winter break will be posted in respective school pages
- **Interviews scheduled with three architecture/engineering firms next week to design specific projects**

Hart

- Bismark
 - Restoration Work Plan on the website
 - Silktown Roofers inspected and worked on roof
- AE firm to be retained to design and address Heat piping insulation issue

KT Murphy

- Cleaning and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Auditorium
 - Back Corridor Near Auditorium
- Bismark
 - Inspected roof with Silktown
 - Skylight to be addressed short term by wrapping, long term an AE will be retained to address underlying issue.
 - Mechanical Units were serviced by Airtech
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**

Newfield

- AAIS
 - Work in Gym and Office
- Bismark restoration work plan on website
 - Roof was inspected by Greenwood
 - Mechanical units were serviced by Airtech
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**

Scofield

- **AoC Completed in cafeteria**

Springdale

- AAIS began cleaning and restoration last Friday, waiting on updates

Stamford Government Center

- Initial Assessment Photos and Areas of Concern on the Website
- Letter from Tighe & Bond in regards to 5th Floor Assessment on the website

Stark

- Tighe & Bond
 - **Christmas Break work plan on the website**
- Patchwork finished on Phase 1
- Phases 2 and 3 patchwork completed
 - Individual work in rooms will be posted on city website
- Determined site of swing space for classrooms
- Active spreadsheet of Areas of concern and ongoing work completed by AAIS and Bismark uploaded to website.

Strawberry Hill

- AAIS completed initial work in rooms 403 and 405.
- Further work needs to be conducted to address water intrusion in those classrooms 403 and 405 may not be occupied at this time.

Toquam

- Roof inspected by Silktown

Westhill

- AAIS
 - Work crew began at 2:30 to clean classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force
- Ongoing communication with representatives of the Westhill PTO
- Active spreadsheet of work being conducted in rooms on City website under school page.
- Bismark assigned to manage duct and coil cleaning.

Communication

- Shockwave cleaning information posted under additional information
- Bismark work schedule for Christmas break on City website under News and Announcements
- Mold Task Force meeting conducted and recorded. Meetings are hosted every Wednesday on the 5th floor of the Stamford Government center. Videos are also recorded weekly.