

MOLD TASK FORCE

11/15/18 Notes

Westover

- School in process of being winterized- BOE in charge of work
- Custodians to continue to maintain school
- Coordinating effort to clean and bring additional items from Westover, including unused rugs, cabinets and furniture.

One Elmcroft

- Purchasing strategy discussed for 1 Elmcroft going forward.
- Silver/Petrucci assessment posted on website
- Tighe & Bond to schedule AHERA inspection/report to be completed no later than December 13, 2018.

School Programing

- Continuing to address needs of teachers and faculty

Westover Phase 2 Contents Cleaning – Scheduled for 11/15/18

Parks and Recreation Committee – Discussion of the impacts on the park/community

Other School Sites

Mold Task Force

- General work flow created for remediation efforts

Initial assessments completed at the following:

- Strawberry Hill
- Alternate Roots @ Westhill
- Alternate Roots @ Domus

Northeast

- Areas of Concern report expected 11/18/18

KT Murphy

- Areas of Concern report expected 11/16/18

Turn of River

- Initial test results expected for 11/16/18

Hart

- Tighe & Bond work plan posted to website
- Areas of Concern report expected 11/16/18

Stillmeadow

- Work plan posted on website

Springdale

- Initial test results expected for 11/16/18

Stark

- Identified remediation issues of concern, work plan to be created and scheduled for next week

Initial Assessments Scheduled for 11/16/18

- **Roxbury**
- **Stark**

Website

- Notes posted for 11/14/18

Communication

- 11/14/18 Mold Task Force public meeting- recording to be posted online