

MOLD TASK FORCE

11/18/18 Notes

Westover

- School in process of being winterized- BOE in charge of work
- Custodians to continue to maintain school
- BOE staff to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

One Elmcroft

- Cafeteria carpet removed and VCT installed per BOE request
- HVAC Test and Balance work scheduled
- Tighe & Bond working on AHERA inspection/report to be completed no later than December 13, 2018.

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- General work flow created for remediation efforts

KT Murphy

- Revised Map drawing reviewed
- Work Plan expected 11/20/18

Northeast

- Areas of Concern report reviewed
- Initial Assessment and Concern Locations Map reviewed

Roxbury

- Initial Assessment reviewed
- Areas of Concern reviewed

Scofield

- Areas of Concern reviewed
- Initial Assessment reviewed

Stark

- Initial Assessment expected 11/20/18

- Initial Swab Test Results expected on 11/19/18

Strawberry Hill

- Initial Swab Test Results expected 11/19/18

Turn of River

- Additional Swab Test Results for room 82B reviewed

Communication

- Next Mold Task Force public meeting scheduled for 11/20/18