

MOLD TASK FORCE

11/19/18 Notes

Westover

- School in process of being winterized- BOE in charge of work
- Custodians to continue to maintain school
- BOE staff to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture.

One Elmcroft

- HVAC Test and Balance work scheduled
- Tighe & Bond working on AHERA inspection/report to be completed no later than December 13, 2018.

School Programing

- Continuing to address needs of teachers and faculty

Westover Phase 2 Contents Cleaning – Scheduled for 11/15/18

Other School Sites

Mold Task Force

- General work flow created for remediation efforts

Cloonan

- Initial Assessment posted to website
- Areas of Concern posted to website

Hart

- Areas of Concern report expected 11/26/18

KT Murphy

- Hygienist follow-up site visit
- Meeting with Hygienist to review work plan for areas of concern. Tentatively scheduled for the weekend of 11/23
- Work Plan and Map expected 11/20/18

Newfield

- Additional Swab Test results posted to website

Northeast

- Areas of Concern report posted to website

- Initial Assessment and Concern Locations Map posted to website

Rogers Intl

- Hygienist site visit
- Initial Assessment posted to website
- Areas of Concern posted to website

Roxbury

- Initial Assessment posted to website
- Areas of Concern posted to website

Scofield

- Initial Swab Test Results posted to website
- Areas of Concern posted to website
- Initial Assessment posted to website

Stark

- Hygienist follow-up site visit
- Additional briefing with Hygienist to discuss areas of concern and potential work plan
- Initial Assessment reviewed
- Initial Swab Test Results reviewed

Strawberry Hill

- Initial Swab Test Results reviewed and posted to website

Turn of River

- Additional Swab Test Results for room 82B posted to website

Communication

- Next Mold Task Force public meeting scheduled for 11/20/18