

MOLD TASK FORCE

12/4/18 Notes

Westover

- Winterization has been completed
- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

One Elmcroft

- Stamford school bus brought to site to determine drop off/pick up procedures

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- **Remediation Schedule for this and next week established**
 - **12/3**
 - **Newfield**
 - **Westhill**
 - **12/10**
 - **Scofield**
 - **Strawberry Hill**
 - **Toquam**
 - **Roxbury**

ARTS

- Additional Areas of Concern and assessments received and posted on City website

KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office
 - Auditorium
 - Back Corridor Near Auditorium

Newfield

- AAIS
 - Work crew to begin remediation on rooms identified as Areas of Concern
 - 104
 - 105
 - Gym
 - Cafeteria
 - Office

Roxbury

- Remediation to begin next week in areas of concern

Scofield

- Work Plan reviewed with hygienist with work beginning next week

Strawberry Hill

- Remediation will begin next week
- Mold Task Force inquired about contractors to complete work on windows in two rooms

Toquam

- Remediation to begin next week in areas of concern

Westhill

- AAIS
 - Work crew began at 2:30 to begin remediation of the following classrooms.
 - 431
 - 222
 - 402
 - 606
 - 224
 - 8
 - 10
 - 11
 - 5
 - 607
 - 609
 - 511
 - 214
 - 223

Website

- Minutes posted from 12/3 and 12/4