

MOLD TASK FORCE

12/5/18 Notes

Westover

- Winterization has been completed
- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

One Elmcroft

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- **Remediation Schedule for this and next week established**
 - **12/3**
 - **Newfield**
 - **Westhill**
 - **12/10**
 - **Scofield**
 - **Strawberry Hill**
 - **Toquam**
 - **Roxbury**

KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office
 - Auditorium
 - Back Corridor Near Auditorium

Newfield

- AAIS
 - Work remediation completed in rooms 104/105

- Tomorrow work to start in Media Center

Roxbury

- Remediation to begin next week in areas of concern

Scotfield

- Remediation to begin next week at cafeteria

Strawberry Hill

- Remediation will begin next week
- Mold Task Force inquired about contractors to complete work on windows in two rooms

Toquam

- Remediation to begin late next week in areas of concern

Westhill

- Site visit by Mold Task Force members with Principal
- AAIS
 - Work crew began at 2:30 to begin remediation of the following classrooms.
 - 5
 - 8
 - 11
 - 214
- Next set of rooms sent over to AAIS by Mold Task Force

Communication

- Public Meeting conducted by the Mold Task Force on the 5th Floor of the Government Center.