

# MOLD TASK FORCE

12/6/18 Notes

## Westover

- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture
- Met with Westover Principal to discuss ongoing needs at 1 Elmcroft

## One Elmcroft

- Further supplies ordered for school

## School Programing

- Continuing to address needs of teachers and faculty

## Other School Sites

### Mold Task Force

- **Remediation Schedule for this and next week established**
  - **12/3**
    - **Newfield**
    - **Westhill**
  - **12/10**
    - **Scofield**
    - **Strawberry Hill**
    - **Toquam**
- **Met with custodian unions to discuss work plans going forward and how they would integrate with existing schedules**
- **Met with teachers union about work plan remediation efforts and discussed notifications that we would be sending to teachers as work is completed.**

### KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
  - Media Center
  - Room 20/21
  - Room 1
  - Principal's Office
  - Auditorium
  - Back Corridor Near Auditorium

**Newfield**

- AAIS
  - Work remediation in media center
  - Tomorrow work to start in Main Office and Gym

**Roxbury**

- Remediation plan pushed back to a later date

**Scofield**

- Remediation to begin next week at cafeteria on Monday

**Strawberry Hill**

- Remediation will begin next Wednesday
- BoE trades begin restoration at Strawberry Hill windows in two classrooms.

**Toquam**

- Remediation to begin next Thursday in areas of concern

**Westhill**

- Industrial dust cleaning company to visit site and provide an estimate on Tuesday
- AAIS
  - Work crew began at 2:30 to begin remediation of other notified classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force

**Communication**

- Video of mold task force meeting posted on website.