

MOLD TASK FORCE

12/7/18 Notes

Westover

- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture
- Meeting set up with architecture firm on building envelopes week scheduled for the week of December 18

One Elmcroft

- Further supplies ordered for school

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- **Remediation Schedule for this and next week established**
 - **12/3**
 - **Newfield**
 - **Westhill**
 - **12/10**
 - **Scofield**
 - **Strawberry Hill**
 - **Toquam**
- **Spoke with OSHA ensuring that Stamford was continuing to perform to their standards. Osha representative confirmed.**

KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office
 - Auditorium
 - Back Corridor Near Auditorium

Newfield

- AAIS
 - Work remediation in Gym and Office
 - Further work will be performed on weekend
 - Asbestos tests came back negative on Wednesday

Roxbury

- Rescheduled to week of 12/17

Scofield

- Remediation to begin next week at cafeteria on Monday

Strawberry Hill

- Remediation will begin next Wednesday
- BoE trades completed restoration of Strawberry Hill windows in two classrooms.
 - Pictures to go on website early Monday morning.

Toquam

- Remediation to begin next Thursday in areas of concern

Westhill

- Industrial dust cleaning company to visit site and provide an estimate on Tuesday
- AAIS
 - Work crew began at 2:30 to begin remediation of other notified classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force
- Visual Mold Remediation completion notice posted on website

Communication

- Video of mold task force meeting posted on website.