

MOLD TASK FORCE

12/21/18 Notes

Westover

- Custodians to continue to maintain school
- Custodians staging kitchen equipment to begin cleaning One Elmcroft
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

Elmcroft

- **Pa system is expected to be installed by 12/27**

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- **Continuing to inspect multiple schools.**
- **AAIS Schedule for this week**
 - Westhill
 - Springdale
- **Coordinated with Bismark Construction on work schedule for Christmas Break for the following sites. Schedule posted on website site under News and Announcements.**
 - KT Murphy
 - Newfield
 - Hart
 - Toquam
 - Stark
- **Meeting with Mayor, Superintendent, Board of Representatives leadership, Board of Education leadership, and Board of Finance leadership providing an update on district wide mold.**

Hart

- Bismark
 - Restoration Work Plan on the website

KT Murphy

- Cleaning and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office

- Auditorium
- Back Corridor Near Auditorium
- Bismark
 - Restoration Work Plan on the website
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**

Newfield

- AAIS
 - Work in Gym and Office
- Bismark restoration work plan on website
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**

Scofield

- AAIS determined further inspections and work is to continue.

Springdale

- AAIS to begin cleaning and restoration at 4:00

Stamford Government Center

- Initial Assessment Photos and Areas of Concern on the Website
- Letter from Tighe & Bond in regards to 5th Floor Assessment on the website

Stark

- Tighe & Bond
 - Christmas Break work plan on the website
- Simpson Gumpertz & Heger, a building scientist firm, will be on site 12/27-12/28 to identify building envelope issues.
- **Coordinated dumpsters to be moved to school**

Strawberry Hill

- AAIS completed initial work in rooms 403 and 405.

Toquam

- Christmas break work plan posted on the website

Westhill

- AAIS
 - Work crew began at 2:30 to clean classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force
- Ongoing communication with representatives of the Westhill PTO
- **Active spreadsheet of work being conducted in rooms posted on City website under school page.**
- **Coordinated additional dumpsters to be moved to site**

Communication

- Video of meeting from 12/19 posted on website
- NO public meeting next week because of the Holidays
- Shockwave cleaning information posted under additional information
- Bismark work schedule for Christmas break posted on City website under News and Announcements