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Site Drainage that has been installed to-date 
(shown as blue)

See next slide A

See next slide C

See next slide B

Project Update for Site



Junction chamber installation over existing box culvert
Slide A



New building under drain in 
courtyard and around 

building perimeter

New 60” culvert bypass piping

Slide B



Field change requires installation of 4 anti-seep 
collars around 60” drain line

Slide C



Project Update for Building Interior 



Interior cleaning and exterior wall encapsulation 

Application of microbial cleaning agent 
applied to all interior surfaces

Application of microbial cleaning agent 
applied to all interior surfaces

Application of microbial encapsulate 
over cleaned interior face of exterior wall

Application of microbial encapsulate 
over cleaned interior face of exterior wall



Insulation and Sheetrock



Highlighted area 
represents 

encapsulation, 
thermal and sound 

insulation, 
sheetrock work 

complete to-date



Overall 2nd Floor Plan 

Highlighted area represents 
encapsulation, thermal and sound 

insulation, sheetrock work 
complete to-date



On-going Wiring and Painting 



Highlighted area 
represents painting 

and wiring 
in progress to-date



Overall 2nd Floor Plan 

Highlighted area represents 
painting and wiring 
in progress to-date



Ductwork and Pipe Installation
Existing dual temperature 

piping within air 
circulation plenum

Provide new ducted exhaust 
from all classrooms to 
reduce condensation off dual 
temperature piping 
contributing to mold and to 
ensure proper air circulation. 

Replace or 
add pipe 
insulation



Highlighted area 
represents 

new ductwork
in progress 

to-date
(new insulation 

throughout)



Overall 2nd Floor Plan 

Highlighted area represents 
new ductwork in progress to-date
(New pipe insulation throughout)



Preparation for 
installation of new 

Unit Ventilators 
in all classrooms

(68 units total)



Roofing 
Barret Roofing has mobilized and received their initial 
delivery of tapered insulation and roof membrane on 
site. Currently vacuuming off the pea gravel on Flat 
Roof Areas. 

Roof Flashing replacement.



Update on Furniture 
• Meeting regularly with Supt. and Principal to plan: 
Furniture move from Elmcroft back to Stillwater school site 
Discuss new furniture purchases 
Obtain bids for the above

Architect finalize interior finishes with school administration 

Existing Furniture from Elmcroft Location:
Student Desks and Chairs, Bookcases, Shelving Units, 
Main Office Furniture, Cafeteria Tables, Computers, etc. 



Existing Furniture from Elmcroft Location:
Student Desks and Chairs, Bookcases, Shelving Units, Main 
Office Furniture, Cafeteria Tables, Computers, etc. 



New FF&E items:
Teacher desks, Teacher chairs, Rugs, Entry Mats, Interactive Panels



Existing Furniture Stored at the Gym and Cafeteria 
at Stillwater Location:
Personal Teachers’ Items, Media Center Millwork, Art & Gym Equipment



Upcoming Tasks
Complete wall painting
Continue ductwork and wiring 
Floor prep. (Bead Blasting, Moisture 
Barrier and VCT)
Fabrication of finished cabinetry
Installation of new fire alarm system per 
Fire Marshal
Begin repairs to exterior wall systems 
around entire building



Closing Remarks
On-going weekly progress meetings are being held 
at the Site with KGD (Architects), Viking 
Construction (General Contractor), various 
Consultants, as needed and the C.O.S. Engineering 
Bureau. 
The Baseline Schedule was updated and shows 
Project Completion is still on track for August 2020.


