
STATUS REPORT
FOR 

WESTOVER RENOVATION 

PROJECT 

October 16, 2019 

Stamford BOE Operations Committee Meeting



Activities to date

• Bid Opening on 9/25/19

• Intent to Award Letter was sent on 9/26/19

• Pre-Construction Meeting took place with City 

Engineering Dept. and Viking Construction, Inc. on 

10/1/19

• Contract executed on 10/3/19

• Obtain building permit for demolition and site work. 

• Interior and Site Demolition Work underway.

• Weekly job progress meetings attended by general 

contractor, design team and City Engineering.



Building and Grounds Preparation

Protective materials applied to 

doors, and floors to remain 

throughout the building 



Site fencing for 

security and silt 

fencing for 

erosion have 

been installed



Interior Demolition
Millwork demolition taking place 

for access to sheet rock 

removal.



Interior Demolition

• Removal of tack 

boards by general 

contractor for delivery 

to a central location 

and use at other 

schools.



Interior Demolition

Removal of all interior 

sheet rock walls and 

insulation



Interior Demolition

• Removal of all interior sheet rock 

walls, ceiling tiles and insulation



Interior Demolition
Removal of floor tiles throughout the building 



Interior Demolition

Removal of floor tiles throughout the building 



Interior 

Demolition

Removal of pipe insulation 



Waste Disposal
• Segregate materials for disposal



Removal of unit ventilators from all classrooms



Exterior site 

work demolition
• Removal of playgrounds to 

lower grade around 

building
Installation of underground utilities and 

drainage piping has begun



Upcoming Tasks

 1st floor “Phase A” (Kindergarten and Admin. areas)

• Hygienist scheduled to inspect rooms to verify no mold 

remaining  (scheduled for week ends)

• Prepare concrete floor surfaces for application of water 

sealant.

• Once rooms have been cleared by hygienist, start permanent 

work tasks.

 1st floor “Phase B” (1st and 2nd Grades)

• Continue demolition of walls, ceilings and floors

 1st floor “Phase C” (3rd Grade and Art Room)

• Continue demolition of walls, ceilings and floors



Upcoming Tasks

 2nd floor “Phase A” (4th Grade)

• Disconnect sinks and heating units 

 2nd floor “Phase B” (5th Grade)

• Disconnect sinks and heating units 

Continue exterior site work (grading, drainage and utility 

work)


