
ID Task 
Mode

Task Name Duration Start Finish

1

2 PROJECT DURATION 340 days Mon 4/15/24Fri 8/1/25
3

4 General Project Requirements
5 Submit and approval of submittals for pipe work 25 days Mon 3/18/24Fri 4/19/24
6 Submittals and approvals for pump station 20 days Mon 4/22/24Fri 5/17/24
7 Material Procurement 22 days Mon 4/1/24 Tue 4/30/24
8 Pump station procurement 110 days Mon 5/20/24Fri 10/18/24
9 Survey and Layout 23 days Wed 4/24/24Fri 5/24/24
10 Sawcut Pavement 15 days Mon 4/29/24Fri 5/17/24
11

12 High Ridge Road (Mon‐Fri 8am‐4:30pm)
13 SMH HR ‐ 02A 2 days Tue 5/7/24 Wed 5/8/24
14 12'' PVC Sewer Main 6 days Thu 5/9/24 Thu 5/16/24
15 10'' PVC Sewer Main 20 days Fri 5/17/24 Thu 6/13/24
16 8'' PVC Sewer Main 4 days Fri 6/14/24 Wed 6/19/24
17 Sanitary Sewer Manholes 30 days Thu 5/9/24 Wed 6/19/24
18 Testing of Sewer Mains 5 days Thu 6/20/24 Wed 6/26/24
19 Sewer Laterals 60 days Thu 6/27/24 Wed 9/18/24
20 New Catch Basins 10 days Mon 7/22/24Fri 8/2/24
21 12" RCP 10 days Mon 7/22/24Fri 8/2/24
22 Drainage Manhole 10 days Mon 7/22/24Fri 8/2/24
23 Connect 6" PVC Force Main to existing manhole 5 days Mon 4/7/25 Fri 4/11/25
24 Install sanitary manhole HR‐01 5 days Mon 4/7/25 Fri 4/11/25
25 6" PVC Force Main 30 days Mon 4/14/25Fri 5/23/25
26 Air release manholes 30 days Mon 4/14/25Fri 5/23/25
27 Force Main cleanout manhole 30 days Mon 4/14/25Fri 5/23/25
28 Force Main bridge crossing 10 days Mon 12/2/24Fri 12/13/24
29 Tie‐in to T.O.R. Pump Station 4 days Tue 4/1/25 Fri 4/4/25
30

31 Perna Lane (Mon‐Fri 7am‐4:30pm)
32 Install SMH PER‐4 3 days Mon 5/6/24 Wed 5/8/24
33 8" Sewer Main 10 days Wed 5/8/24 Tue 5/21/24
34 Sanitary Sewer Manholes 10 days Wed 5/8/24 Tue 5/21/24
35 Test new sewer main 5 days Mon 8/19/24Fri 8/23/24
36 Sewer Laterals 6 days Mon 8/26/24Mon 9/2/24
37 4" Force Main from pump station to manhole HRR Manhole 2 days Mon 7/29/24Tue 7/30/24
38 Replace CB Tops 2 days Tue 9/3/24 Wed 9/4/24
39 Permanent Trench Repair 5 days Mon 10/14/2Fri 10/18/24
40

41 Somerset Lane (Mon‐Fri 7am‐4:30pm)
42 8" Sewer Main 5 days Wed 6/5/24 Tue 6/11/24
43 Sanitary Manholes 5 days Wed 6/5/24 Tue 6/11/24
44 Test new sewer main 6 days Fri 8/23/24 Fri 8/30/24
45 Sewer Laterals 10 days Tue 9/3/24 Mon 9/16/24
46 Replace CB  3 days Tue 9/17/24 Thu 9/19/24
47 Permanent Trench Repairs 3 days Mon 10/21/2Wed 10/23/2
48

49 Hampton Lane (Mon‐Fri 7am‐4:30pm)
50 8" Sewer Main 6 days Fri 7/19/24 Fri 7/26/24
51 Sanitary Manholes 6 days Fri 7/19/24 Fri 7/26/24
52 Test new sewer main 6 days Fri 8/23/24 Fri 8/30/24
53 Sewer Laterals 14 days Tue 9/3/24 Fri 9/20/24
54 Install CB 3 days Mon 9/30/24Wed 10/2/24
55 Drain manholes 2 days Thu 10/3/24 Fri 10/4/24
56 Permanent Trench Repair 5 days Thu 10/24/24Wed 10/30/2
57

58 Dzamba Grove (Mon‐Fri 7am‐4:30pm)
59 8" Sewer Main 4 days Fri 8/2/24 Wed 8/7/24
60 Sanitary Manholes 4 days Fri 8/2/24 Wed 8/7/24
61 2" Force Main 3 days Thu 8/8/24 Mon 8/12/24
62 1.5" Force Main 2 days Thu 8/8/24 Fri 8/9/24
63 Test sewer main 4 days Tue 9/3/24 Fri 9/6/24
64 Sewer Laterals 10 days Mon 9/9/24 Fri 9/20/24
65 Install new CB 5 days Mon 10/7/24Fri 10/11/24
66 Install new drain manhole 5 days Mon 10/7/24Fri 10/11/24
67 12" RCP 5 days Mon 10/7/24Fri 10/11/24
68 Permanent Trench Repair 4 days Thu 10/31/24Tue 11/5/24
69

70 Brantwood Lane (Mon‐Fri 7am‐4:30pm)
71 8" Sewer 10 days Mon 6/3/24 Fri 6/14/24
72 Sanitary Manhole 10 days Mon 6/3/24 Fri 6/14/24
73 Test sewer 5 days Mon 6/24/24Fri 6/28/24
74 Sewer Laterals 10 days Mon 7/1/24 Fri 7/12/24
75 12" RCP 7 days Thu 8/1/24 Fri 8/9/24
76 15" RCP 12 days Mon 7/22/24Tue 8/6/24
77 Drain manholes 15 days Mon 7/22/24Fri 8/9/24
78 Catch Basins 15 days Mon 7/22/24Fri 8/9/24
79 Replace CB Tops 2 days Mon 8/12/24Tue 8/13/24
80 Permanent Trench Repair 8 days Wed 8/14/24Fri 8/23/24
81

82 Willard Terrace (Mon‐Fri 7am‐4:30pm)
83 8" PVC 15 days Thu 5/23/24 Wed 6/12/24
84 Sanitary MH 15 days Thu 5/23/24 Wed 6/12/24
85 Test Main 5 days Mon 7/8/24 Fri 7/12/24
86 Sewer Laterals 30 days Mon 7/15/24Fri 8/23/24
87 12" RCP 3 days Mon 9/16/24Wed 9/18/24
88 15" RCP 5 days Mon 9/9/24 Fri 9/13/24
89 Catch Basins 8 days Mon 9/9/24 Wed 9/18/24
90 Storm MH 8 days Mon 9/9/24 Wed 9/18/24
91 Permanent Trench Repair 15 days Mon 9/23/24Fri 10/11/24
92

93 Marva Lane (Mon‐Fri 7am‐4:30pm)
94 8" Sewer Main 10 days Mon 8/5/24 Fri 8/16/24
95 Sanitary MH 10 days Mon 8/5/24 Fri 8/16/24
96 Test Sewer Main 5 days Mon 8/26/24Fri 8/30/24
97 Install Sewer Laterals 14 days Tue 9/3/24 Fri 9/20/24
98 Replace CB Tops 5 days Mon 9/23/24Fri 9/27/24
99 Permanent Trench Repair 5 days Mon 9/30/24Fri 10/4/24

100

101 Pine Hill Terrace (Mon‐Fri 7am‐4:30pm)
102 8" Sewer Main 10 days Wed 8/28/24Tue 9/10/24
103 Sanitary MH 10 days Wed 8/28/24Tue 9/10/24
104 Test Sewer Main 3 days Wed 9/18/24Fri 9/20/24
105 Install Sewer Laterals 15 days Mon 9/23/24Fri 10/11/24
106 Permanent Trench Repair 5 days Mon 10/14/2Fri 10/18/24
107

108 Turn of River Pump Station (Mon‐Fri 7am‐4:30pm)
109 Clearing and Grubbing 1 day Tue 10/15/24Tue 10/15/24
110 Erosion Control 1 day Tue 10/15/24Tue 10/15/24
111 Earthwork 4 days Wed 10/16/2Mon 10/21/2
112 Temporary Wetwell Shoring 20 days Tue 10/22/24Mon 11/18/2
113 Excavation of Wetwell 8 days Mon 11/11/2Wed 11/20/2
114 Shore and excavate value chamber 6 days Wed 12/4/24Wed 12/11/2
115 Install wetwell 3 days Mon 11/25/2Wed 11/27/2
116 Backfill wetwell and pull temporary retention system 3 days Mon 12/16/2Wed 12/18/2
117 Install valve chamber 3 days Mon 12/16/2Wed 12/18/2
118 Interconnection piping 5 days Mon 12/16/2Fri 12/20/24
119 Gas Work 5 days Mon 10/21/2Fri 10/25/24
120 Gas connection to generator 3 days Wed 1/22/25Fri 1/24/25
121 Plumbing Work 15 days Mon 1/27/25Fri 2/14/25
122 Undergound electrical trench and backfill 5 days Mon 10/14/2Fri 10/18/24
123 Electrical work 25 days Mon 12/23/2Fri 1/24/25
124 Site Water 5 days Mon 10/14/2Fri 10/18/24
125 Generator Foundation 7 days Mon 12/23/2Tue 12/31/24
126 Steel platform for generator 8 days Mon 1/13/25Wed 1/22/25
127 Rip rap work 5 days Mon 4/28/25Fri 5/2/25
128 Site concrete 5 days Mon 3/17/25Fri 3/21/25
129 Turf Stone Paving 10 days Mon 3/24/25Fri 4/4/25
130 Asphalt Paving 5 days Mon 4/7/25 Fri 4/11/25
131 Fencing 5 days Mon 4/21/25Fri 4/25/25
132 Topsoil and Seeding 5 days Mon 4/28/25Fri 5/2/25
133 Testing and startup of pump station 10 days Mon 4/28/25Fri 5/9/25
134

135 Perna Lane Pump Station (Mon‐Fri 7am‐4:30pm)
136 Clearing and Grubbing 4 days Mon 10/14/2Thu 10/17/24
137 Erosion Control 2 days Thu 10/17/24Fri 10/18/24
138 Earthwork 2 days Mon 10/21/2Tue 10/22/24
139 Temporary Wetwell Shoring 26 days Wed 10/23/2Wed 11/27/2
140 Excavation of Wetwell 5 days Mon 12/2/24Fri 12/6/24
141 Shore and excavate valve chamber 10 days Mon 12/23/2Fri 1/3/25
142 Install wetwell 4 days Tue 12/10/24Fri 12/13/24
143 Install valve chamber 3 days Mon 1/6/25 Wed 1/8/25
144 Backfill wetwell and pull temporary retention system 5 days Mon 12/16/2Fri 12/20/24
145 Interconnection piping 5 days Mon 12/23/2Fri 12/27/24
146 Gas Work 5 days Mon 10/21/2Fri 10/25/24
147 Plumbing Work 25 days Mon 1/20/25Fri 2/21/25
148 Electrical work 25 days Mon 1/20/25Fri 2/21/25
149 Site Water 5 days Mon 10/21/2Fri 10/25/24
150 Generator Foundation 4 days Thu 1/2/25 Tue 1/7/25
151 Bollards 4 days Tue 4/1/25 Fri 4/4/25
152 Gravel Pavement 2 days Mon 4/7/25 Tue 4/8/25
153 Install rebuild stone wall 4 days Thu 4/10/25 Tue 4/15/25
154 Topsoil and Seeding 3 days Wed 4/16/25Fri 4/18/25
155 Testing and startup of pump station 25 days Mon 2/24/25Fri 3/28/25
156

157 Milling Overlay Paving and Site Restoration (Mon‐Fri 7am‐4:30pm)
158 Concrete Curb Replacement 4 days Tue 4/1/25 Fri 4/4/25
159 Concrete Sidewalk 4 days Tue 4/1/25 Fri 4/4/25
160 Aprons 15 days Mon 4/14/25Fri 5/2/25
161 Replacement Repair 25 days Mon 5/5/25 Fri 6/6/25
162 Mill High Ridge Road 5 days Mon 6/9/25 Fri 6/13/25
163 Mill Local Roads 5 days Mon 6/9/25 Fri 6/13/25
164 Set MH Covers 5 days Mon 6/16/25Fri 6/20/25
165 CB Tops 5 days Mon 6/16/25Fri 6/20/25
166 Valve Boxes 5 days Mon 6/16/25Fri 6/20/25
167 Overlay High Ridge Road 10 days Mon 6/23/25Fri 7/4/25
168 Overlay Local Roads 10 days Mon 6/23/25Fri 7/4/25
169 Reset, Replace site amenities 10 days Mon 7/7/25 Fri 7/18/25
170 Topsoil and Seed 10 days Mon 7/7/25 Fri 7/18/25
171 Miscellaneous site cleanup 5 days Mon 7/21/25Fri 7/25/25
172 Demobilization 6 days Fri 7/25/25 Fri 8/1/25
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