

Toquam

- [Summer work](#) – Toquam
 - [As Built](#) – July 23rd
- Clerestory windows and Roof replacement for $\frac{3}{4}$ of the roof this summer
 - Sheetrocking about 95% complete
 - Windows should be replaced shortly
- Pipe insulation
 - 2 or 3 places, KNK to perform work after finishing Hart.
- Portables
 - Classroom encapsulation to be finished at end of the week.
 - Viking to review stair ramp with Fire Marshall
- Building envelope study
 - To be performed by Silver Pettrucelli
 - Test probe locations have been sent to City
- Pneumatics- Proposal received from ESC to replace controls for 36 exhaust fans with new digital controls and tie them back to existing BMS system in building. AMT is currently evaluating the proposal.
- Playgrounds
 - Playground Medic performed an assessment of playgrounds throughout the City and crafted reports on issues found. SAMG to assess.
 - Proper signage needed for playground
- Infra-red Rood Analyzers
 - [Roof Scan](#)
 - [Roof Report](#)

If you have any additional questions, please email
SAMG@stamfordct.gov