

# **Eagle Scout Service Project Workbook**



Eagle Scout candidate's full legal name Matthew Fleming

Please give a name to your project Soldiers and Sailors Monument Revtilization

#### Scouts and Parents or Guardians

Please read "Message to Scouts and Parents or Guardians" on pages 5 and 6. This includes excerpts and summaries from the Guide to Advancement that may help ensure requirements are properly administered according to national BSA policies and procedures. Please note, also, that when Eagle Scout candidates submit their project proposal they will promise they have read this entire workbook. Doing so will be important to their success.

## Only the Official Workbook May Be Used

Eagle Scout candidates must use the official Eagle Scout Service Project Workbook, No. 512-927, as produced by the BSA and found at www.scouting.org/advancement. Although it is acceptable to copy and distribute the workbook, no council, district, unit, or individual has the authority to produce or require additional forms, or to add or change requirements, or to make any additions, deletions or changes in the text, outlines, links, graphics, or any other elements of the workbook.

## Attention: Unit, District, and Council Reviewers

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement but relates to practicing the Scout motto, Be Prepared. However, in determining if a project meets Eagle Scout requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led and resulted in otherwise worthy results acceptable to the beneficiary.

#### **How to Use This Workbook**

This workbook includes valuable information that can help ensure your success. It includes four project forms: a proposal, a plan, a fundraising application, and a report. Following the project report you will find "Navigating the Eagle Scout Service Project," an information sheet that you should provide to the project beneficiary before the beneficiary approves your proposal. You will find it helpful to take the entire workbook—even the parts that have not yet been prepared—with you to all meetings and discussions concerning your project.

Before preparing any of the four forms, read with your parent or guardian, the "Message to Scouts and Parents or Guardians" found on pages 5 and 6. If your project is worthy and meets Eagle Scout requirement 5 as written, the message will help you successfully present your proposal through the approval process.

#### **Preparing the Project Proposal**

Your proposal must be completed first. It is an overview, but also the beginnings of planning. Be sure to read "Instructions for Preparing Your Proposal" which appears right after the proposal cover page in this workbook.

# The Project Plan

Prepare your project plan after your proposal has been approved, but before you begin work on your project. The Project Plan form is a tool for your use. No one approves it, although your project beneficiary has the authority to review it and require changes in it. Your project plan can also be important in showing your Eagle Scout board of review that you have planned and developed your project as required. And you are strongly encouraged to share your project plan with an Eagle Scout service project coach. Doing so can help you avoid many problems associated with service projects. Be sure to check with the council or district person who approved your proposal to learn how project coaches are designated in your community.

#### The Fundraising Application

If your fundraising effort involves contributions only from the beneficiary, or you, your parents or relatives, your unit or its chartered organization, or parents or members in your unit, then you do not need a fundraising application. If you will be obtaining money, materials, supplies, or donations from other sources, you may need to submit an application. See "Procedures and Limitations on Eagle Scout Service Project Fundraising," which appears on page B of the fundraising application.

# The Project Report

Prepare the project report after the project has been executed. You must sign it to confirm you led and executed the project. Note also, the signature lines for the beneficiary's and your unit leader's approval that your project fulfilled Eagle Scout requirement 5.

# Meeting Eagle Scout Requirement 5

## **Eagle Scout Requirement 5**

While a Life Scout, plan, develop, and give leadership to others in a service project helpful to any religious institution, any school, or your community. (The project must benefit an organization other than the Boy Scouts of America) A project proposal must be approved by the organization benefiting from the effort, your unit leader and unit committee, and the council or district before you start. You must use the Eagle Scout Service Project Workbook, No. 512-927, in meeting this requirement.

#### **Project Purpose**

In addition to providing service and fulfilling the part of the Scout Oath, "To help other people at all times," one of the primary purposes of the Eagle Scout service project is to learn leadership skills, or to improve or demonstrate leadership skills you already have. Related to this are important lessons in project management and taking responsibility for a significant accomplishment.

# **Choosing a Project**

Your project must be for any religious institution, any school, or your community. It is important to note, however, that the BSA has defined "your community" to include the "community of the world." Normally, "your community" would not refer to individuals, although a council or district advancement committee may consider scenarios in which an individual in need can affect a community. It is then a matter of identifying a source representing the "community" who will provide approvals. For more information, see the Guide to Advancement, No. 33088, topic 9.0.2.5.

Your project must present an opportunity for planning, development, and leadership. For example, if a blood drive is chosen and the blood bank provides a set of "canned" instructions to be implemented with no further planning, the planning effort would not meet the test. You may need to meet with blood bank officials and work out an approach that requires planning, development, and leadership. This might involve developing and carrying out a marketing and logistics plan, reaching a challenging collection goal, or coordinating multiple blood collection events.

An Internet search can reveal hundreds of service project ideas. Your project does not have to be original, but it could be. It might be a construction, conservation, or remodeling project, or it could be the presentation of an event with a worthwhile purpose. Conversations with your unit leader, teachers, your religious leader, or the leaders of various community organizations can also uncover ideas. In any case, be sure the project presents a challenge that requires leadership, but also something that you can do with unskilled helpers, and within a reasonable period of time.

#### **Restrictions and Other Considerations**

There are no required minimum hours for a project. No one may tell you how many hours must be spent on it.

- Routine labor is not normally appropriate for a project. This might be defined as a job or service you may
  provide as part of your daily life, or a routine maintenance job normally done by the beneficiary (for example,
  pulling weeds on the football field at your school).
- While projects may not be of a commercial nature or for a business, this is not meant to disallow work for community institutions, such as museums and service agencies (like homes for the elderly, for example), that would otherwise be acceptable. Some aspect of a business operation provided as a community service may also be considered; for example, a park open to the public that happens to be owned by a business, but primarily benefits the community.
- A project may not be a fundraiser. In other words, it may not be an effort that primarily collects money, even
  for a worthy charity. Fundraising is permitted only for securing materials and facilitating a project, and it may
  need to be approved by your council. See "Eagle Scout Service Project Fundraising Application" later in this
  workbook.
- No more than one Eagle Scout candidate may receive credit for working on the same Eagle Scout service project.
- Projects must not be performed for the Boy Scouts of America, or its councils, districts, units, or properties.

#### **Collecting Service Project Data**

The BSA collects information on hours worked on Eagle Scout projects because it points to achievement of our citizenship aim. Please assist with data collection by keeping a list of people who help and the number of hours they work. When you prepare your project report you will need to include this data on page B of the report. Providing accurate information will also help your unit leadership enter your project into the BSA's Journey to Excellence tracking system.

# Message to Scouts and Parents or Guardians

The Eagle Scout service project requirement has been widely interpreted—both properly and improperly. This message is designed to share with you, the Eagle Scout candidate, and your parents or guardians the same information BSA provides to council and district volunteers responsible for project proposal approvals throughout the Boy Scouts of America.

In addition to reading this entire workbook, you and your parents or guardians should consult the Guide to Advancement, No. 33088, beginning with topic 9.0.2.0, "The Eagle Scout Service Project." The Guide may be accessed at www.scouting.org/advancement.

The current Guide to Advancement, No. 33088, along with the Scouts BSA Requirements book, No. 33216, and this workbook, are the primary official sources on policies and procedures for Eagle Scout service projects. The Guide to Advancement and Scouts BSA Requirements book are available in Scout shops or on <a href="https://www.scoutshop.org">www.scoutshop.org</a>. Your local council and district are important resources for information and guidance and can tell you where to submit service project proposals.

The council and district may also establish limited local procedures as necessary. However, all of this must be done in harmony with the official sources mentioned above. Councils, districts, units, and individuals must not add requirements or ask you to do anything that runs contrary to, or that exceeds, the policies, procedures, or requirements of the Boy Scouts of America.

Available from your Scout Shop or on <a href="www.scoutshop.org">www.scoutshop.org</a> is an Eagle Project plaque to place at your project location at the completion of the project (https://www.scoutshop.org/catalog/product/view/id/6831).

# What an Eagle Scout Candidate Should Expect

The Eagle Scout service project belongs to the Eagle Scout candidate. The candidate's parents and others may help, but the Scout must be the leader. Nonetheless, while working toward completion of the project, especially during the proposal approval process, a candidate has the right to expect the following, as reprinted from the Guide to Advancement, topic 9.0.2.1.

- 1. Questioning and probing for their understanding of the project, the proposal, and what must be done, shall be conducted in a helpful, friendly, courteous, and kindhearted manner. We will respect the Scout's dignity. Scouts will be allowed, if they choose, to have a parent, unit leader, or other adult present as an observer at any time while they are discussing their proposal or project with someone who is reviewing it.
- 2. Project expectations will match Eagle Scout requirement 5, and we will not require proposals to include more than described in the Eagle Scout Service Project Workbook.
- 3. If requested by the Scout or the Scout's parent or guardian, an explanation of a proposal rejection will be provided in writing, with a copy sent to the council advancement chair and staff advisor. It will indicate reasons for rejection and suggestions concerning what can be done to achieve approval.
- 4. Guidance that maximizes the opportunity for completion of a worthwhile project will be readily available and strongly recommended. Ultimately, however, the responsibility for success belongs to the Scout, and final evaluation is left to the board of review.
- 5. Candidates who believe they have been mistreated or their proposal wrongfully rejected, will be provided a method of redress. This will include the opportunity for a second opinion and approval, either through another volunteer or professional advancement administrator\*, or the Scout executive, as determined by the council advancement committee or executive board.

<sup>\*</sup>An "advancement administrator" is a member or chair of a council or district advancement committee, or a volunteer or professional designated according to local practices, to assist in advancement administration.

# **Excerpts and Summaries From the Guide to Advancement**

#### Eagle Scout Service Project Coaches (See the Guide to Advancement, topic 9.0.2.9)

Many units, districts, and councils use Eagle Scout service project "coaches," because the advice they provide after approval of a proposal can be invaluable as candidates develop their project plan. A coach can help Scouts see that if a plan is not sufficiently developed then projects can fail. Assistance can come through evaluating a plan and discussing its strengths, weaknesses, and risks, but coaches do not have the authority to dictate changes or take any other such directive action. Instead, coaches must use the BSA method of positive adult association, logic, and common sense to help the candidate make wise decisions.

It is up to the council to determine who may serve as project coaches and how they might be assigned or otherwise provided to candidates. Coaches must be registered with the BSA (in any adult position) and be current in BSA Youth Protection training, and may come from the unit, district, or council level. For examples of how a service project coach can assist, please see the Guide to Advancement, topic 9.0.2.9. Note that there should be only one coach that is designated for you by your council or district; but your unit may also provide people to coach you.

#### What Is Meant by "Give Leadership to Others ...?" (See the Guide to Advancement, topic 9.0.2.4)

"Others" means at least two people besides the Scout. Helpers may be involved in Scouting or not, and of any age appropriate for the work. Councils, districts, and units shall not establish requirements for the number of people led, or their make-up, or for time worked on a project.

#### Evaluating the Project After Completion (See the Guide to Advancement, topic 9.0.2.13)

Eagle Scout projects must be evaluated primarily on impact—the extent of benefit to the religious institution, school, or community, and on the leadership provided by the candidate. There must also be evidence of planning and development. This is not only part of the requirement, but relates to our motto to, "Be Prepared." However, in determining if a project meets requirement 5, reviewers must not require more planning and development than necessary to execute the project. These elements must not overshadow the project itself, as long as the effort was well led, and resulted in an otherwise worthy outcome acceptable to the beneficiary.


There may be instances where, upon its completion, the unit leader or project beneficiary chooses not to approve a project. One or the other may determine, for example, that modifications were so significant that the extent of the service or impact of the project was insufficient to warrant approval. The candidate may be requested to do more work or even start over with another project. The candidate may choose to meet these requests or may decide —if he or she believes the completed project worthy and in compliance—to complete an Eagle Scout Rank Application and submit the project workbook without final approval. If requested, the candidate must be granted a board of review. If it is thought a unit board may not provide a fair hearing, a board of review under disputed circumstances may be initiated according to the Guide to Advancement, topic 8.0.3.2.

## Risk Management and Eagle Scout Service Projects (See the Guide to Advancement, topic 9.0.2.14)

All Eagle Scout service projects constitute official Scouting activity and thus are subject to Boy Scouts of America policies and procedures. Projects are considered part of a unit's program and are treated as such with regard to policies, procedures, and requirements regarding Youth Protection, two-deep leadership, etc. The health and safety of those working on Eagle projects must be integrated into project execution. Since an Eagle Scout service project is a unit activity, unit leadership has the same responsibility to assure safety in conducting a project as with any other unit activity. The unit leader or unit committee should reject proposals for inherently unsafe projects. The candidate should plan for safe execution, but it must be understood that minors cannot and must not be held responsible for safety concerns. As with any Scouting activity, the Guide to Safe Scouting applies. The "Sweet 16 of BSA Safety" must also be consulted as a planning tool. It can be found at: <a href="https://www.scouting.org/health-and-safety/gss/sweet16/">https://www.scouting.org/health-and-safety/gss/sweet16/</a>. The Guide to Safe Scouting may be accessed at https://www.scouting.org/health-and-safety/gss/.

## Insurance and Eagle Scout Projects (See the Guide to Advancement, topic 9.0.2.15)

The Boy Scouts of America General Liability Policy provides general liability insurance coverage for official Scouting activities. Registered adult leaders are provided primary coverage. Unregistered adults participating in a Scouting activity are provided coverage in excess of their personal insurance. Every council has the opportunity to participate in the BSA Accident and Sickness insurance program. It provides some insurance for medical and dental bills arising from Scouting activities. If councils do not purchase this, then units may contract for it. In some cases, chartered organizations might provide insurance, but this must not be assumed. Most of these programs provide only secondary coverage, and are limited to registered youth and adults and those interested in becoming members.





# **Eagle Scout Service Project Proposal**



Eagle Scout candidate's full legal name Matthew Fleming

Please give a name to your project Soldiers and Sailors Monument Revitilization

# **Instructions for Preparing Your Proposal**

## Meeting the Five Tests of an Acceptable Eagle Scout Service Project

Your proposal must be prepared first. It is an overview, but also the beginnings of planning. It must show your unit leader, unit committee, and council or district that your project can meet the following tests.

- 1. It provides sufficient opportunity to meet the Eagle Scout service project requirement. You must show that planning, development, and leadership will take place; and how the three factors will benefit a religious institution, a school, or your community.
- 2. It appears to be feasible. You must show the project is realistic for you to carry out.
- 3. Safety issues will be addressed. You must show you have an understanding of what must be done to guard against injury, and what will be done if someone gets hurt.
- **4.** Action steps for further detailed planning are included. You must make a list of the key steps you will take to make sure your plan will have enough details so it can be carried out successfully.
- 5. You are on the right track with a reasonable chance for a positive experience.

When completing your proposal you only need enough detail to show a reviewer that you can meet the tests above. If showing that you meet the tests requires a lengthy and complicated proposal, your project might be more complex than necessary. Remember, the proposal is only the beginnings of planning. Most of your planning will come with the next step, preparation of your project plan.

If your project does not require materials or supplies, etc., simply mark those spaces "not applicable." As a reminder, do not begin any work, or raise any money, or obtain any materials, until your project proposal has been approved.

Consider also, that if you submit your proposal too close to your 18th birthday, it may not be approved in time to finish planning and executing the project.

#### Working with Your Project Beneficiary

On the last two pages of this workbook there is an information sheet called, "Navigating the Eagle Scout Service Project." This is for you to print and give to the religious institution, school, or community that will benefit from your efforts. You should do this as part of your first meeting with your beneficiary and use the sheet to help explain how the Eagle Scout service project works. Be sure to read it carefully so you can explain what it says.

"Navigating the Eagle Scout Service Project" will help you communicate a number of things to your beneficiary. For example, it provides thanks and congratulations for accepting the project; and it gives some background, discusses the requirements, and points out the responsibilities connected with approving your project proposal. It also explains that the beneficiary has the right to review, and also to require changes in your project plan.

Again, be sure to read carefully "Navigating the Eagle Scout Service Project" so you will have a full understanding of the role of your beneficiary.

#### Next Step: Your Project Plan

Once your proposal is approved, you are **strongly encouraged** to prepare your project plan using the form in this workbook. Doing so increases the likelihood your project will be approved at your Eagle Scout board of review. As you begin preparing it, you should meet with a project coach. Check with the person who handled the approval of your project proposal to learn how coaches are designated in your community.

Your designated coach can help you avoid the common pitfalls associated with Eagle Scout service projects and be a big part of your success. You may also want to talk to your unit leader. There may be adults in your troop who are experts in conducting the kind of project you are planning. It's ok for you to work with them as well. The more coaching you get, the better your results will be.

#### **Beginning Work on Your Project**

Once your proposal has been fully approved and you have finished your project planning, only then, may you begin work on your project.

## **Contact Information**

Eagle Scout candidates should know who is involved, but contact information may be more important to unit leaders and others in case they want to talk to each other. While it is recognized that not all the information will be needed for every project, Scouts are expected to provide as much as reasonably possible. Approval representatives must understand, however, that doing so is not part of the service project requirement.

Eagle Scout Candidate				
Name: Matthew Fleming		Birth date: 06/07/05		
Email Address: mfknows@gmail.com		BSA PID number:	133863126	
Address: 215 Knickerbocker Ave	City: Stam	nford	State: CT	Zip: 06907
Preferred telephone(s): 912-294-7132		Life Board of Review	date: 12	2/22/20
Current Unit Information				
Check One: OTroop OCrew	Ship	Unit Number: 45	5	
Name of District: Pohaway		Name of Council:	Connecticut	Yankee
Unit Leader Check One: O Scoutmaster	Crew Adviso	or OSkipper		
Name: Stephen Prostor	Preferred tele	ephone(s): 646-33	1-6719	
Address: 62 Braeburn Drive	City: New	Canaan	CT	Zip: 06840
Email Address: sprostor.troop45@gmail.com				
Unit Committee Chair				
Name: Joeseph Mckee	Preferred tele	ephone(s): 203-609-	4084	
Address: 65 Lake Wind Drive	City: New	Canaan	State: CT	Zip: 06840
Email Address: joe@joemckee.com				
Unit Advancement Coordinator				(If your unit has one)
Name: Michelle Riley	Preferred tele	ephone(s): 203-585-	4341	
Address: 441 Brookside Road	City: New	Canaan	State: CT	Zip: 06840
Email Address: michelleleone@yahoo.com				
Project Beneficiary		(Nam	ne of religious institu	ition, school or community)
Name: City of Stamford - Kevin Murray	Preferred tele	ephone(s): 203-997-4	1606	
Address: 888 Washington Boulevard	City: Stamfo	ord	State: CT	Zip: 06901
Email Address: kmurray@stamfordct.gov				
Project Beneficiary Representative		(Nam	e of contact person	for the project beneficiary)
Name: Anthony Panaro	Preferred tele	ephone(s): 203-943-2	738	
Address: 185 Magee Ave	City: Stamf		State: CT	Zip: 06902
Email Address: APanaro@stamfordct.gov				
Your Council Service Center				
Contact Name: Connecticut Yankee Council	Preferred tele	ephone(s): 203-876-	6868	
Address: 60 Wellington Road	City: Milford	d	State: CT	Zip: 06460-0032
Email Address:				
Council or District Project Approval Represent				to the second se
(Your unit leader, unit advancement	Preferred tele			you learn wno this will be.)
Name: Chester Wickett Address: 104 Newfield Drive	City: Stamf	. (,	State: CT	Zip: 06905
10 i i i i i i i i i i i i i i i i i i i	oly. Staffil	ora	otate. C1	Zip: 06905
Email Address: cwickett@optonline.net				
· · · · · · · · · · · · · · · · · · ·	I	strict project approval repres	sentative may help	you learn who this will be.)
Name: Philip Alan Gerard	Preferred tele	200-310	_	7:
Address: 77 Van Rensselaer Ave Email Address: pagerard@mac.com	City: Stamfo	ord	State CT	Zip: 06902
Email Address: pagerard@mac.com				

# **Project Description and Benefit**

Briefly describe your project

My Project is to refurbish the Soldiers and Sailor St. John's Memorial Park located in Downtown Sand monuments have suffered severe wear and	rs Monument, the accompanying Doughboy Statue and park grounds of Stamford. Over the years due to weather and neglect, the park tear.
The service project objective is to:	
Remove accumulated dirt and organic growth statue and surrounding park benches and walkw	by power washing the monument, vays.
2 Restore the lighting so the monument, statue a	and flagpole are lit up at night.
3 Clean the bronze plaques that list all those wh	o participated in the listed wars.
4 Landscape the park so it is presentable before	e Memorial Day with general clean up and planting flowers/perennials.
5 Present a plan to the city to repair the broken	stone pavers surrounding the monument that will be done by a contractor.
6 Catalog the project on the local VFW website	and provide a history and meaning of the monument.
Include images on an additional document.	
Tell how your project will be helpful to the beneficiary.	Why is it needed?
who fought and died protecting our American civil war, also gives back to the people of Star	numents refurbishing to reignite the memory of those residents way of life. Reviving the honor and memory of those dating back to the mford by presenting them with a restored peice of our history. Our efforts as it is in their job description to maintain the memorial parks of the memorial parks.
When do you plan to begin carrying out your project?	May 7 2022
25 year plan to begin earlying out your project:	
When do you think your project will be completed?	May 31 2022

## Giving Leadership

Approximately how many people will be needed to help on your project?

20 max

Where will you recruit them (unit members, friends, neighbors, family, others)?

Will get the assistance of boys from troop 45
Have some contacts at the Fraternal order of the Eagles Club
Parents will assist me in communication
Connect with my Stamford High Cross Country team to see if others are interested

What do you think will be most difficult about leading them?

Given that we will be working with cleaning products and operating powertools that require close supervision with younger scouts. I will need to be thorough in safety instruction and basic directions. For example: Directing in how to use uncommon tools (i.e.Powerwasher), the do's and do nots with certain materials(like what cleaner is used on what) and keeping people on track with tasks given. I understand there may be adults or scouts that may have a certain flair or an idea on how a task should be done, and I should consider their ideas but not at all lose track of my actual plan and objective as this is my project and I need to have everyone understand that it needs to be done according to my plan.

#### **Materials**

Materials are things that become part of the finished project, such as lumber, nails and paint.

What types of materials, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required. For example, for lumber, use basic dimensions such as 2x4 or 4x4.

Flowers
Perennials
Soil and potting mix
Butcher wax to weather proof the bronze plaques once clean

**Supplies** Supplies are things you use up, such as food and refreshments, gasoline, masking tape, tarps, safety supplies and garbage bags. What types of supplies, if any, will you need? You do not need a detailed list or exact quantities, but you must show you have a reasonable idea of what is required.

Bronze cleaner Garbage Bags Rake and brooms Food/refreshment Gloves Safety Glasses

#### **Tools**

Include tools, and also equipment, that will be borrowed, rented, or purchased.

What tools or equipment, if any, will you need? You do not need a detailed list, but you must show you have a reasonable idea of what is required.

Power washers Bronze cleaning cloths Fire Truck ladder (to clean top of the monument) Electrical extension cords Water hoses and extenders

Other Needs Items that don't fit the above categories; for example, parking or postage, or services such as printing or pouring concrete, etc.. What other needs do you think you might encounter?

Coordinate with the Eagles club as a rest room stop/food refreshment area.

#### **Permits and Permissions**

Note that property owners should obtain and pay for permits.

Will permissions or permits (such as building permits) be required for your project? Who will obtain them? How long will it take?

Permission to access water and electricity next to monument (done) Permission from City to power wash monument (done)

Permission from the Fraternal Order of the Eagles for access to their water line (aprox a week)

People necessary for permissions: Stamford parks Department head: Mr Kevin Murray Other Parks Department higher up: Mr Anthony Panaro

Eagles Club Representaive: (Will contact them through parents who have membership there)

## **Preliminary Cost Estimate**

Enter your estimated expenses below

You do not need exact costs yet. Reviewers will just want to see if you can reasonably expect to raise enough money to cover an initial estimate of expenses. Include the value of donated materials, supplies, tools, and other items. It is not necessary to include the value of tools or other items that will be loaned at no cost. Note that if your project requires a fundraising application, you do not need to submit it with your proposal.

(include sales tax if applicable)		
Materials:	100\$	
Supplies:	130\$	
Tools:	150\$	
Other:	50\$	
Total Costs:	430\$	

**Fundraising:** Explain how you will raise the money to pay for the total costs. If you intend to seek donations of actual materials, supplies, etc., then explain how you plan to do that, too.

Family will help cover costs needed	

# **Project Phases**

Think of your project in terms of phases, and list what they might be. The first may be to prepare your project plan. Other phases might include fundraising, preparation, execution and reporting. You may have as many phases as you want, but it is not necessary to become overly complicated; brief, one line descriptions are sufficient. If you have more than 10 phases, attach a separate page with your continued phase list.

1	Start approaching profesionals for insight/help (fire department, monument & metal cleaners)
2	After getting methods of cleaning, (monument and metal cleaners) run it by the city and then test on small
	part of the monument to see success
3	Once successful will start getting the amount of cleaner needed for the job
4	Will then start reaching out to the local flourist for a date to buy the flowers
5	Start recruiting for phase 1 and phase 2 of the project
6	Phase 1 will be the powerwashing of the monument
7	Phase 2 will be the cleaning of the bronze and landscaping
8	Finish before Memorial day
9	

## Logistics

How will you handle transportation of materials, supplies, tools, and helpers?

A portion of materials can be brought by the scouts/adults coming to assist.(Rakes,gloves,safety glasses). The items more conducive to monument cleaning will be brought by me (Cleaner, Tools, Flowers, Extra items for helpers). Scouts and adults will need their own transportation to the specified address.

The items I can't bring on my own (Fire truck), or things that need to be accessed by the owners (Water line for power washer). will be brought/completed by the intended parties (Fraternal Order of Eagles club, Fire Department).

# **Safety Issues**

The Guide to Safe Scouting is an important resource in considering safety issues.

Describe the hazards and safety concerns of which you and your helpers should be aware.

Read the "Age Guidelines for Tool Usage" at Scouting.org

- -The elevated ladder work is only for adult use and will need guidance from fire fighter fighters operating it
- -The simple garden tools and flower placement will be safe, but require gloves
- -If a lawnmower is needed, only older scouts and adults may operate it
- -Safety glasses and gloves will be used as needed

# **Project Planning**

You do not have to list every step, but it must be enough to show you have a reasonable idea of how to prepare your plan.

List some action steps you will take to prepare your project plan. For example, "Complete a more detailed set of drawings."

Plans toward being ready:

- -Contact city parks department head and get approval of my project idea (done)
- -Contact Mr Lupanachi (recommended from Mr Panaro) to get information on what cleaners will be needed to clean the monument
- -Test cleaning methods on the monument with City Parks Department approval
- -Once the directed tests prove successful, purchase the necessary material
- -Contact local eagles club for permission to use their waterline for the water pressure washer
- -Helpers and scouts will then be recruited to help with the project

Caution: Using an Adobe or other PDF reader to insert a "signature" can cause this entire document's contents to be locked preventing future edits; make sure you save a copy if any signatures will be inserted digitally.

Candidate's Promise*	Sign below before you seek the other approvals for your proposal.
On my honor as a Scout, I have read this entire workbook, including the "Me leader of this project, and to do my best to carry it out for the maximum beneficiary.	1 0 1
Signed	Date

\* Remember: Do not begin any work on your project, or raise any money, or obtain any materials, until your project has been approved.

Unit Leader Approval*		Unit Committee Approval*		
I have reviewed this proposal and discussed it with the candidate. I believe it provides impact worthy of an Eagle Scout service project, and will involve planning, development and leadership. I am comfortable the Scout understands what to do, and how to lead the effort. I will see that the project is monitored, and that adults or others present will not overshadow him.		the project is feasible, and I will see that our unit measures up to we have agreed to provide (if	ife Scout, and registered posal, I am comfortable do everything I can the level of support any). I certify that I committee to provide its	
Signed	Date	Signed	Date	
Name (Printed)		Name (Printed)		
Beneficiary Approval*		Council or District Approval		
we will do all we can to see it through. on our part is not required, but we have infithe financial support (if any) to which We understand any fund raising the Scout coname and that funds left over will come	ormed the Scout of we have agreed. nducts will be in our	the Eagle Scout service project, in the <i>Guide</i> to <i>Advancement</i> , No. 33088. I agree on my honor to apply the procedures as written, and in compliance with the policy on "Unauthorized Changes to Advancement." Accordingly, I		
Our Eagle Candidate has provided us a copy of "Navig Service Project, Information for Project Beneficiaries. Yes No				
Signed	Date	Signed	Date	
Name (Printed)		Name (Printed)		

<sup>\*</sup> While it makes sense to obtain approvals in the order they appear, there shall be no required sequence for the order of obtaining those approvals marked with an asterisk (\*). Council or district approval, however, must come after the others.