

STAMFORD MOLD TASK FORCE 3.16.20 THROUGH 3.29.20 Proposed AC-3 Duct Clean Schedule

Construction Managers General Contractors							•
SCHOOL	Monday 3.16.20	Tuesday 3.17.20	Wednesday 3.18.20	Thursday 3.19.20	Friday 3.20.20	Saturday 3.21.20	Sunday 3.22.20
Westhill Duct Cleaning Contact: Dan 203.997.1185	Duct Clean AC-2 (Rooms 12, 13, 14 Arts & Crafts, ROTC)	Duct Clean AC-2 (Rooms 12, 13, 14 Arts & Crafts, ROTC)	Duct Clean AC-2 (Rooms 12, 13, 14 Arts & Crafts, ROTC)	Duct Clean AC-2 (Rooms 12, 13, 14 Arts & Crafts, ROTC)	Duct Clean AC-3 (2nd Floor Hall, Fan Room)		
Westhill Café Penthouse Contact: Dan 203.997.1185		Johnson Controls (Seresco Unit)	Johnson Controls (Seresco Unit)				
SCHOOL (SECOND SHIFT)	Monday 3.16.20 PM	Tuesday 3.17.20 PM	Wednesday 3.18.20 PM	Thursday 3.19.20 PM	Friday 3.20.20 PM	Saturday 3.21.20 PM	Sunday 3.22.20 PM
Westhill Duct Cleaning Contact: Dan 203.997.1185	Worlday 3.10.20 FIN	Tuesday 3.17.20 FIVI		Thursday 3.13.20 FW		Saturday 3.21.20 FW	Sulluay 3.22.20 FIVI
SCHOOL	Monday 3.23.20	Tuesday 3.24.20	Wednesday 3.25.20	Thursday 3.26.20	Friday 3.27.20	Saturday 3.28.20	Sunday 3.29.20
Westhill Duct Cleaning Contact: Dan 203.997.1185	Duct Clean AC-3 (2nd Floor Hall, Fan Room)	Duct Clean AC-3 (2nd Floor Hall)	Duct Clean AC-3 (2nd Floor Hall, Stage)		Duct Clean AC-3 (Stage & Mini Aud)	· ·	
SCHOOL (SECOND SHIFT)	Monday 3.17.20 PM	Tuesday 3.18.20 PM	Wednesday 3.19.20 PM	Thursday 3.20.20 PM	Friday 3.21.20 PM	Saturday 3.22.20 PM	Sunday 3.23.20 PM
Westhill Duct Cleaning Contact: Dan 203.997.1185							

100 Bridgeport Avenue | Milford, CT | 06460 | Office: 203.876.8331 | www.bismarkconstruction.com