

Susan Halpern, Chairwoman Sheila Barney Renee Kahn Barry Michelson Carmine Tomas

Marlene Rhome, Alternate Ralph Blessing, Ex officio



# SOUTH END HISTORIC DISTRICT

STUDY COMMITTEE QUARTERLY REPORT





Susan Halpern, Chairwoman Sheila Barney Renee Kahn Barry Michelson Carmine Tomas

Marlene Rhome, Alternate Ralph Blessing, Ex officio

April 29

#### **Timeline**

#### **Quarterly Report Quarter Ending October 31, 2021**

February 1, 2021	Resolution passed by the Board of Representatives creating the South End Local Historic Study Committee
	The area defined by map <u>Proposed South End</u> <u>Historic District Study Committee Preliminary Scope of Work, dated January 22, 2021.</u>
	The scope may include the area outside of the original study area.
February 6,	Organizational Meeting, Officers elected discussion of goals and objectives
February 11,	Board of Finance authorized funding of \$70,000
March 04,	A preliminary Survey and Planning Grant Application were prepared
March 15	Advised an Application for Certified Local Government Grant had to be submitted

for completion and Mayor's signature.

State Historic Preservation Office sent the application, <u>Certified Local Government Grant</u>, to City's Grant coordinator

May 12	Mayor Martin signed grant the application.
May 21	Application submitted to SHPO.
May 19	Request made for a six-month extension to the Land Use Committee and Land Use Bureau Chief Ralph Blessing for the Study Committee to continue its work.
June 22	Mary Dunne, SHPO, advised the Study Committee of a backlog of applications and only a limited number can be heard by HPC (Historic Preservation Council) each month. Our application is being prioritized and is planned to be on the August agenda.
June 30	Meeting with Land Use Committee to request a six- month extension to provide our report. Gave a full Committee report and presented Quarterly Report. Discussed operating procedures for the Committee. Committee approved a 9- month extension due to delays associated with the Covid restrictions and backlog of SHPO applications.
2 <sup>nd</sup> Quarter	
July 6	Board of Representatives approved the 9-month extension of time requested by the Land Use Committee.
$\mathrm{July} 7$	Received notice that the South end Local Historic District Study Committee website was live.
July 11	Various members of the Committee walked the district area with Mayor.
July 15	Received City approved draft for Request for Proposals
July 24	Duly called meeting held of the South End Local Historic District Study Committee
July 27	State Historic Preservation Office contacted the Study Committee chair pertaining to the need for additional information.

July 28	Adjustments were made to the grant application consistent with the requests made by the State Historic Preservation Office.
3 <sup>rd</sup> Quarter	
August 4	Received phone notification that the Certified Local Government Grant for the South End Historic District Study was unanimously approved by the Historic Preservation Council.
August 9	Certified Notice of grant being awarded.
August 14	Notified the City posted Historic District Study Comm. Website.
August 17	Zoom Discussion with the State Historic Preservation Office pertaining to the use of the grant.
August 18	South End Historic District Study Committee regular meeting
August 21	South End Historic District Study Comm. Zoom meeting with SHPO to discuss administration of the grant.
September 14	At the monthly meeting of the South End NRZ we discussed the effort being taken on by the South End Historic District Study Committee.
September 18	South End Historic District Study Comm. Regular meeting.
September 30	Received from the Land Use Bureau an e-mail pertaining to the process for disbursement of funds for the payment of vendors and contractors.
October 16,	South End Historic District Study Comm. Regular meeting
October 26	Follow-up meeting with Noble House Media to develop a program for historic study committee outreach.
October 29	Walked the Study District with potential study

candidates.

#### Quarterly Report Quarter Ending January 31, 2022

November 16, South End Historic District Committee meeting.

Marketing consultant presentation made.

November 22 Report on requested consultant contacts submitted to

Mary Dunne.

December 3, Mary Dunne, state historic preservation officer,

suggested that the RFP not be sent to the consultants until

after the holidays.

January 22 South End Historic District Committee meeting,

discussed finalized Request for Proposal and reviewed report timetable. Additionally, conferred on the meeting calendar for

the coming year.

#### Quarterly Report Quarter Ending April 30, 2022

February 28 Daryn Reyman-Lock submitted an award-winning

proposal for the South-End Historic study.

March 7 Noble House submitted a proposal for services to be

provided and community outreach endeavors

March 19 Study Committee held a Zoom meeting with Ms.

Reyman Lock to review her proposal.

March 22 A Special Meeting was called to finalize and approve

the consultant selection.

March 23 Met with representatives of Noble House to review

their outreach proposal, discussed the proposed website, and

finalized contractual arrangements.

March 24 Finalized Historic Study Committee consultant

approval with Mary Dunne, SHPO

March 27 and 29<sup>th</sup> Forwarded awarded proposals for both the Historic

District study and community outreach to the City. The City agreed to use the state template to engage Ms. Reyman-Lock,

the Historic District Study consultant.

April 6-9 Resolved issues pertaining to vendor tax forms with the City

April 11 Mary Dunne, SHPO provided a state template for

engaging the consultant.

April 16 A regularly scheduled meeting was held.

#### **Quarterly Report Quarter Ending July 31, 2022**

May 2 –	
May 11	Contract and insurance issues raised by the City were resolved.
May 9	Noble House working on the website for community outreach
May 21	The Committee held noticed regularly scheduled meeting
June 8	Met with Noble House to review website and discuss outreach
June 25	The Committee held a noticed regularly scheduled meeting.
June 28	Quarterly Report for the quarter ending April 30th submitted
July 1	Zoom meeting with Noble to view the website. The committee received the abutter's property list for the Historic Study area from the Assessor's Office.
July 8	Meeting with Noble House to review social media outreach options
July 12	The Committee received from the consultant a preliminary map of the historic district.
July 15	The Committee requested a grant extension from the State Historic Preservation Office due to administrative delays at the municipal level, contract discussions, and Covid issues. (contract expires on August 31)

July 17	Members of the Committee walked and photographed historic structures and blocks to determine the size and border of the historic district.
July 20	The Committee received the $1^{\text{st}}$ preliminary study draft report from the consultant.
July 22	The Committee received an extension of the state grant to August 31, 2023.
July 23	The Committee held a regularly scheduled monthly meeting by zoom.
July 24	The physical review of the potential district started on July 17 and was completed
July 31	Revised draft report submitted to the Study Committee by the consultant.

### **Quarterly Report Quarter Ending October 31, 2022**

August 1	Consultant started up media posts. Website launched by the consultant.
August 9	Revised 2nd draft report sent to Study committee.
August 11	Tax Collector submitted a list of proposed South-end Property South-End Owners.
August 23	Mary Dunne, SHPO confirmed the extension of state grant money until August 2023.
August 27	Monthly Study committee meeting
August 30	Revised and updated property owner list from Accessors office provided to Consultant.
September 22	Status call with Mary Dunne

September 2 Historic Committee Study Report submitted to the

Land Use Bureau Chief, Ralph Blessing, and Mary Dunne.

They have 65 days to comment.

October 20 Postcard approved for the property owner and

community outreach to obtain email and/or cell phone

contact information.

October 27 The Study Committee withdrew, without prejudice,

The Historic Study Commission consultant report from

consideration by SHPO.

#### **Quarterly Report Quarter Ending January 31, 2023**

November 19 The regularly scheduled meeting of the SEHDSC was

held.

December 1 A second outreach letter was written to forward to

proposed district landowners.

December 6 Meeting with SEHDSC media consultant to go over

second outreach mailing

January 21 The regularly scheduled meeting of the SEHDSC was

held.

January 26 Made accommodations to hold a noticed scheduled

public hearing to present and hear public comments.

### **Events Occurring In the District**

There continue to be administrative delays and a festering sentiment of a very small number of property owners against presenting the Historic District Study Report to property owners in the proposed historic district and the public.

It is obvious that there are large-scale development interests that have their eyes on the proposed district for either potential future development, fears their large-scale development efforts might be perceived as incompatible with an adjoining historic district, or in some way a historic district might impose additional unwarranted hurdles.

It has come to our attention that an extremely small number of property owners did not receive the Committee's initial outreach communication. The Committee is addressing that issue. Every property owner will have received the initial communication, a second correspondence is planned. There will be block meetings to be followed by a properly noticed public hearing to obtain, to the extent possible, the input of the entirety of the proposed district property owners.