

MOLD TASK FORCE

11/26/18 Notes

Westover

- School in process of being winterized- BOE in charge of work
- Custodians to continue to maintain school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

One Elmcroft

- Site work continuing on school bus turnaround for picking up and dropping of students

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- Conference call with PMA, city workers comp administrator, to review findings and trends in staff claims.

Davenport

- Initial Assessment and Areas of Concern reviewed and posted on the city website.

KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office
 - Auditorium
 - Back Corridor Near Auditorium

Stark

- Site visit at 4 pm with Hygienist, principal, city engineer and private developer to establish a work plan to address the areas of concern.

Toquam

- Initial Assessment and Areas of Concern reviewed and posted on the city website.

Westhill

- Coordinated site visit for 11/27/18 at 10 am with Hygienist to coordinate workflow

Communication

- Next Mold Task Force public meeting scheduled for 11/28/18

Website