

MOLD TASK FORCE

12/10/18 Notes

Westover

- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

One Elmcroft

- Further supplies ordered for school

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- **Remediation Schedule for this week**
 - **12/10**
 - **Westhill**
 - **Scofield**
 - **Strawberry Hill**
 - **Toquam**
- **Interview with construction management firm for Wednesday**
 - **Identify project managers for specific schools to ensure thorough remediation is completed**

KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office
 - Auditorium
 - Back Corridor Near Auditorium

Newfield

- AAIS
 - Work remediation in Gym and Office

- Further work will be performed on weekend

Roxbury

- Work planned for week of 12/17

Scofield

- Remediation to begin this week.

Stamford High School

- Hygienist to visit school tomorrow afternoon

Strawberry Hill

- Remediation will begin this week
- BoE trades completed restoration of Strawberry Hill windows in two classrooms.
 - Pictures to go on website early Tuesday morning.

Toquam

- Remediation to begin this week on areas of concern

Westhill

- Industrial duct cleaning company to visit site and provide an estimate tomorrow at 2:30
- AAIS
 - Work crew began at 2:30 to begin remediation of other notified classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force
- Ongoing communication with representatives of the Westhill PTO

Communication

- Drafted a joint communication to address the immediate concerns of the Westhill community. The link is available [here](#).