

# **MOLD TASK FORCE**

12/12/18 Notes

## **Westover**

- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

## **One Elmcroft**

- Further supplies ordered for school

## **School Programing**

- Continuing to address needs of teachers and faculty

## **Other School Sites**

### **Mold Task Force**

- **Continuing to inspect multiple schools.**
- **AAIS Schedule for this week**
  - **12/10**
    - **Westhill**
    - **Scofield**
    - **Strawberry Hill**
- **Met with construction management firm**
  - **Looking to acquire project management services to facilitate work throughout the district**
  - **Identify project managers for specific schools to ensure thorough remediation is completed**

### **KT Murphy**

- Remediation and restoration underway at the following rooms at KT Murphy
  - Media Center
  - Room 20/21
  - Room 1
  - Principal's Office
  - Auditorium
  - Back Corridor Near Auditorium

### **Newfield**

- AAIS
  - Work remediation in Gym and Office

#### **Scofield**

- AAIS determined further inspections and work is to continue.

#### **Strawberry Hill**

- AAIS began work on rooms 403 and 405
- BoE trades completed restoration of Strawberry Hill windows in two classrooms.

#### **Westhill**

- AAIS
  - Work crew began at 2:30 to remediate classrooms.
- Next set of rooms sent over to AAIS by Mold Task Force
- Ongoing communication with representatives of the Westhill PTO
- WPTSO, Staff and Student leaders to meet with Mold Task Force leaders, hygienist and Principal this Friday.
- Pool company contacted by Mold Task Force

#### **Communication**

- Mold Task Force conducted regularly scheduled meeting.