

MOLD TASK FORCE

12/3/18 Notes

Westover

- Winterization has been completed
- Custodians to continue to maintain school
- Custodians cleaning and bringing over additional books and learning materials from school
- BOE staff continuing to coordinate moving of additional items from Westover, including unused rugs, cabinets and furniture

One Elmcroft

- Stamford school bus brought to site to determine drop off/pick up procedures

School Programing

- Continuing to address needs of teachers and faculty

Other School Sites

Mold Task Force

- Remediation meeting with AAIS on various schools across the City including;
 - **Westhill**
 - **Newfield**
 - **KT Murphy**
 - **Hart**
 - **Scofield**

ARTS

- Additional Areas of Concern and assessments received and posted on City website

KT Murphy

- Remediation and restoration underway at the following rooms at KT Murphy
 - Media Center
 - Room 20/21
 - Room 1
 - Principal's Office
 - Auditorium
 - Back Corridor Near Auditorium

Newfield

- Initial Assessment, Areas of Concern and Work Plan received and reviewed by Mold Task force.
- All relevant documents posted on City website
- AAIS
 - Work crew to begin remediation on rooms identified as Areas of Concern

Scofield

- Work Plan received and reviewed by Mold Task force.
- Work Plan posted on City website

Strawberry Hill

- Mold Task Force inquired about contractors to complete work on windows in two rooms

Westhill

- AAIS
 - Work crew to begin on Tuesday at 2:30 to clean classrooms with areas of concern.

Website

- Minutes updated from last week on city website