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Connecticut 

Maine 

Massachusetts 

New Hampshire 
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Vermont 

April 18, 2022 

 

 

Mr. Frank Petise, P.E. 

Transportation Bureau Chief 

City of Stamford 

Government Center, 7th Floor 

888 Washington Boulevard 

Stamford, CT 06904 

 

Re: Design Services for Safe Routes to Schools and Public Transit Facilities 

 City of Stamford, Connecticut  

 Fuss & O’Neill Reference No. 20210843.A10 

 

Dear Mr. Petise: 

 

At your request, we are pleased to provide this detailed scope of transportation engineering services 

for pedestrian and access improvements for various school areas within the City of Stamford (City). 

This scope of services assumes each Task as outlined further will be provided for the following two 

(2) separate project areas as requested in the City’s response letter dated March 25, 2022: 

 

• SITE NO. 1 – West Hill High School and Roxbury Elementary School 

• SITE NO. 2 – Newfield Elementary School and AITE High School 

 

Scope of Services 

Task 01 – Right of Way & Topographic Survey 

Existing conditions will be based on 2016 Aerial Imagery provided by the Council of 
Governments. Based on recent field investigations, supplemental field survey is estimated to be 
necessary for up to twenty-five percent (25%) of the total project length. The intent, as outlined by 
the City, is to utilize survey information that is readily available to create an existing conditions base 
map for the design of the proposed sidewalk and access improvements. 

A Class A-2 baseline will be prepared throughout each of the project areas. Horizontal control shall 

be tied to the Connecticut State Plane Coordinate System (NAD 83) and vertical control shall be 

tied to NAVD88. Ties to this control will be made available to the City upon request. All survey 

field notes, baseline stationing, on-site benchmarks, control point ties, and project coordinates shall 

be in English units. A minimum of 20 permanent benchmarks will be required and maintained 

throughout each project area. 
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Right-of-Way lines, property lines easements, means of ingress and egress, and apparent boundary 

encroachments will be compiled from available local land records and will conform to Class D 

accuracy and in accordance with the regulations of Connecticut State Agencies and the “Standards 

for Surveys and Maps in the State of Connecticut” adopted by the Connecticut Association of Land 

Surveyors. 

 

Additionally, a Class T-2 topographic survey of each project area will be prepared using English 

unit with 1-foot contour intervals. Topographic survey for preparation of the base map will be 

provided from 2016 Aerial Imagery noted above. 

 

Areas of supplemental field survey, as defined below, will be limited to the area between center line 

of roadway to five (5) feet behind the existing right of way line. Topographic features shall include 

the location and elevations of all pertinent topographic features within each project area including, 

but not limited to pavement, curbing, retaining walls, structures, pathways, driveways to building 

frontage, fences, signs, ornamental plantings, specimen trees, sewer manholes, leak-offs, storm 

drains, and visible surface evidence of other buried utilities, utility poles and guy wires, visible ledge 

outcrops, visible property line evidence. Underground utilities will be compiled and plotted from 

evidence of visible surface locations and available record drawings. 

 

The final base map shall be prepared using the latest version of AutoCAD Civil3D and will be at a 

plotting scale of 1” = 20’. All mapping will follow the CTDOT Location Survey Manual. Flood 

zones and Aquifer Protection Areas within the project area, if any, will be depicted using current 

Federal Emergency Management Agency (FEMA) FIRM and local mapping, respectively. 

 

In order to establish the level of effort anticipated for preparation of the final base map, limits of 

survey are defined as follows: 

 

2016 Aerial Imagery 

Location Total Length (Linear Feet) 

SITE NO. 1 2,800 LF 

SITE NO. 2 11,000 LF 

 

Supplemental Field Survey (Assumed) 

Location Total Length (Linear Feet) 

SITE NO. 1 

- Roxbury Rd at Long Ridge Rd Intersection 200 LF 

- Roxbury Rd at West Hill Rd Intersection 850 LF 

- Roxbury Rd – steep slopes adjacent to athletic field 400 LF 

SITE NO. 2 
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- Turner Rd at High Clear Dr Intersection 300 LF 

- Turner Rd – new ret. walls east of Pepper Ridge Rd 375 LF 

- Turner Rd at Newfield Ave Intersection 100 LF 

- Pepper Ridge Rd – new ret. walls north of Turner Rd 675 LF 

- Pepper Ridge Rd – new ret. walls east and west of 

Kensington Rd 

300 LF 

- Pepper Ridge Rd at Pepper Ridge Circle Intersection 175 LF 

- Pepper Ridge Rd at Vine Rd Intersection 175 LF 

 

Task 02 – Permitting 

Permitting 

 

1. The following permits are anticipated for each project area. Should additional permits be 

identified during design, such permits will be addressed under a task amendment to this 

proposal.  

 

• Natural Diversity Data Base Review 

o Fuss & O’Neill will prepare a Natural Data Base Review request for submission to 

CTDEEP.   If CTDEEP requires additional studies as part of their review a 

separate task amendment will be requested.   

 

• CTDOT Encroachment Permit 

o Fuss & O’Neill will prepare a submittal to the CTDOT District 3 Maintenance 

Office for encroachment permit review of any proposed work that falls within the 

State’s right of way. 

 Submittal for encroachment permit review will include copies of the 

Preliminary Design (30%) construction plans and cost estimate. 

 All review comments will be addressed as part of the Final Design for 

Review (90%) submission. 

 A formal response to review comments will be transmitted to District 3 

along with copies of the 90% construction plans, specs, and cost estimate. 

 This work includes responding to a maximum of 2 rounds of comments 

per encroachment permit review; any additional comments will be 

addressed as part of a task amendment to this Contract. 

 

• CTDEEP General Stormwater Permit 

o This general permit authorizes the discharge of stormwater and dewatering 

wastewaters to surface waters from construction activities on a site, as defined in 
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this general permit, with a total disturbance of one or more acres of land area on a 

site, regardless of project phasing. 

o Based on the total area to be disturbed by the subject project, CTDEEP will 

require an application for the “General Permit for the Discharge of Stormwater 

and Dewatering Wastewaters Associated with Construction Activities”. The 

following are services necessary to complete these requirements. 

 Prepare and submit CTDEEP registration form for the stormwater 

General Permit, stamped and signed by a Professional Engineer.  

 A Stormwater Pollution Control Plan (SWPCP), specific to the site, will 

be developed to meet the requirements of the CTDEEP General Permit. 

 The permit registration and/or application fee will be covered and paid 

for by the City of Stamford. 

o During construction, the permit also requires weekly inspections by a qualified 

professional and monthly turbidity monitoring to ensure compliance with the 

permit. It is assumed the City will be responsible for this work; therefore, no fees 

associated with stormwater inspections or monitoring have been included in this 

agreement. 

o No fees associated with turbidity monitoring are included in this agreement.  

 

Task 03 – Design Meetings, Utility Coordination & Public Involvement 

Scope Review/Assignment Meeting 

• F&O will attend one (1) kick-off meeting with City personnel. It is assumed this meeting 

will be held via virtual platform (MS Teams, Zoom, Webex, etc) and will include scope 

review/assignment for both project areas. 

 
Design Development Meetings and Coordination 

• F&O will attend one (1) design review meeting for each project area following each 

Preliminary Design (30%) and Final Design for Review (90%) submissions.  

• We will participate in bi-monthly video conference calls with City staff to coordinate 

design elements, discuss proposed conditions and convey any potential issues. We 

anticipate up to twelve (12) video conference calls. 

• A separate agreement can be provided if attendance at additional meetings is requested. 

 

Utility Notification Letter, Meeting and Coordination 

• F&O will send a project description and location plan to all utility companies listed on the 

CTDOT Utility Contact List that have facilities in the vicinity the proposed design project. 
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• Fuss & O’Neill will coordinate with those utility companies whose facilities are affected by 

the proposed improvements. 

• Coordination will begin following the Preliminary Design (30%) submission. 

• F&O will attend one (1) field utility coordination meeting per project area to be held prior 

to the Final Design for Review (90%) submission. 

• All potential utility conflicts shall be resolved prior to the Final Design (100%) submission. 

 
Public Information/Involvement Meetings 

• F&O will attend and conduct public information meetings for each project area at the 

following milestones, a total of four (4) meetings are assumed: 

o Following Concept Design submission 

o Following the Preliminary Design (30%) submission 

• F&O will prepare all presentation materials, graphics, etc as necessary for each meeting: 

o It is assumed the City will be responsible for mediating all public information 

meetings, as well as for scheduling and notifying the public. 

o F&O will provide necessary recording equipment for each meeting. 

o F&O to develop presentation via PowerPoint 

 Describe early analysis findings 

 Provide photographs 

 Present concept drawings 

 Request input and/or concerns 

o Conduct record keeping and provide documentation by generating one (1) copy of 

the typed transcript of each subject project’s meeting along with the actual 

recording of the meeting and a PDF of the transcript. 

• All meetings are assumed to be in held in person, but may instead be held in a virtual 

platform such as MS Teams, Zoom, Webex, etc if an in person meeting is not feasible. 

 

Task 04 – Concept Design 

This phase of the project will advance the plans to a design completion of approximately 10%. All 

plans will be provided at a scale of 1 inch = 20 feet, unless otherwise noted. The conceptual 

drawings will provide preliminary alignment, layout, and identify potential impacts to private 

properties. An on-site field review will be completed to confirm conceptual design. A conceptual 

construction cost estimate will be developed to determine approximate construction values 

associated with each project. The conceptual plans produced will be presented at the first public 

information meeting (Task 03).  
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Task 05 – Preliminary Design (30%) 

This phase of the project will advance the plans to a design completion of approximately 30%. 

 
Preliminary Horizontal and Vertical Design 

• Refine preliminary baseline alignments developed in Concept Design (Task 04) in 

accordance with the design guidelines: 

o CTDOT Highway Design Manual, dated 2003, revised 2020 

o CTDOT Drainage Manual, dated 2001 

o City of Stamford Zoning Regulations, Section 12K 

o A Policy on Geometric Design of Highways and Streets; American Association of 

State Highway and Transportation Officials, Seventh Edition, dated 2018 

 
Preliminary Drainage Design 

• F&O will develop plans and details to relocate existing storm drainage facilities that are 

necessary to provide safe and accessible routes. F&O will request information from City 

engineering staff on drainage issues that they are aware of. 

• We will develop preliminary layout of structures, outlets and pipes. Improvements will be 

limited to relocating the existing drainage inlets and connecting to the existing system. 

• A stormwater narrative will be provided for each subject project location to identify 

proposed improvements or further evaluations of the downstream stormwater network, if 

necessary.   

 
Cover, Gen. Notes & Legend, Index Plan and Exist. Conditions Plans 

• A preliminary cover sheet, general notes and legend plan, index plan and existing 

conditions plan will be created indicating the project area and the topographic layout. 

Miscellaneous Details 

• Preliminary details anticipated for construction will include items such as the following: 

curbing, pavement sections, sidewalks, pavement markings, erosion control systems, ADA-

compliant pedestrian ramps, etc. Fuss & O’Neill will utilize the City of Stamford details for 

the design of sidewalk. 

• Retaining Wall Design 

o Areas that necessitate the incorporation and design of a retaining wall due to 

physical constraints, Right of Way impacts, or grading concerns will require 

additional information and details within the contract documents. 

o Develop a retaining wall specification, if necessary.  
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Typical Cross Sections Plans 

 

• Typical Cross Sections will only be developed for roadway segments that entail 

improvements such as road diets or recharacterization of streets. 

Construction Plans 

• Construction plans utilizing the horizontal alignment/baselines will be used to identify the 

proposed layout, materials, and construction activities necessary to reconstruct roadway 

corridors and intersection improvements. 

• Right-of-Way Impacts 

o We do anticipate acquisition of both temporary and permanent easements and 

various construction rights for this project. Therefore, Fuss & O’Neill will create a 

Schedule of Property Owners table for those affected properties indicating the 

type of encroachment and estimated area where applicable. This table will be 

incorporated within the design statement. 

o Any required and/or formal right-of-way, taking or easement maps can be 

provided, if requested, at an additional cost. See allowances below. 

o We do also anticipate the need to obtain temporary rights for incidental 

construction. These areas will be identified on the general construction plans. 

Rights may consist of but not limited to; Right to Grade, Right to Construct 

Sidewalk, Right to Construct Driveway, Right to Install Fence, Right to Install 

Sedimentation Control Systems etc. 

Profiles 

• Develop preliminary profiles and vertical geometry for the project routes where necessary. 

The proposed profiles will be designed in accordance with the above-mentioned 

references. Special attention will be given to the crosswalks to ensure adequate grades are 

met per ADA and/or PROWAG requirements. 

 
Grading, Drainage and Erosion & Sedimentation Control Plans 

• Preliminary drainage modifications and erosion control & sedimentation features will be 

shown in approximate locations based on the proposed horizontal geometry and 

preliminary profiles. The drainage design will be advanced once underground utilities are 

identified after preliminary design. 

• Rights to install erosion control may be necessary. These designations will be shown within 

the general roadway construction plans as previously mentioned. 

• Preliminary grading will be advanced in the following design phase. 
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Preliminary Design (PD) Plans 

• Preliminary plan sheets, as detailed in the PD Submission section below and described above, 

will be developed for each of the roadway segments, consistent with CTDOT standard 

practice for preliminary design plans. We expect to work closely with City Staff in completing 

the preliminary design. 

 
Preliminary Design Construction Cost Estimate 

• F&O will prepare a preliminary construction cost estimate, based on the CTDOT Cost 

Estimating Guidelines (2021). 

 
Preliminary Design Statement 

• The Preliminary Design Statement will include, but not be limited to the following 

contents: Project Description, Design Exceptions, Traffic Control, Rights of Way, Crash 

History, Utilities, Schedule, and Construction Cost. 

PD Submission 

The Preliminary Design Submission to the City will include the following materials in Portable 

Document Format (pdf): 

• Electronic copy consisting of:  

o Cover Sheet 

o General Notes & Legend Plan 

o Index Plan 

o Existing Conditions Plans 

o Miscellaneous Details 

o Typical Cross Sections Plans 

o Construction Plans 

o Profiles 

o Grading, Drainage and Erosion & Sedimentation Control Plans 

• Electronic copy of Preliminary Design Construction Cost Estimate 

• Electronic copy of Preliminary Design Statement 

 
Post-Submission Tasks 

• Submission of Plans to Utilities & Field Utility Meeting – See Task 03 

• Submit Encroachment Permit Request – See Task 02 

• Coordinate Test Pits as necessary – See Task 06 

• PD Review Meeting – See Task 03 
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Task 06 – Final Plans for Review (90%) 

Respond to PD Comments 

• F&O will respond to one (1) round of comments from the City and CTDOT in regard to 

the Preliminary Design submission. It is assumed that all PD comments will be provided at 

one time prior to the initiation of final design. 

 
Horizontal and Vertical Design 

• F&O will finalize the proposed geometry, horizontal alignments, and vertical baselines for 

all segments as necessary within the project limits. 

 
Utility Test Pits 

• This activity shall include labor, equipment, and materials to locate the proposed test pit 

location, monitor the operation, and collect required information. One day of test pits is 

included in this proposal for an F&O staff member to attend & record pertinent 

information. 

• F&O will incorporate the information gathered from the requested test pits in order to 

continue advancing the design. All test pits shall be performed prior to advancing to the 

Final Design (100%) submission. 

• The City shall provide police traffic control and waive any permit fees for these test pits 

within city owned streets. An encroachment permit will be necessary and in place prior to 

any test pits on state routes. Test pits for private or City owned utilities may be fully 

reimbursable and shall be paid and coordinated by the City of Stamford. 

 

Final Plans for Review (90%) Plans 

• This phase of the project will advance the preliminary design plans to a design completion 

of approximately 90%. PD comments and value engineering items, as necessary, will be 

incorporated, as will the additional final design phase elements detailed below. 

 
Grading, Drainage and Erosion & Sedimentation Control Plans 

• Grading will be advanced to ensure proper drainage, curb returns and conformance with 

ADA/PROWAG requirements at crosswalks and walkable surfaces. 

• Draft proposed contours will be depicted within the grading plans to begin investigating 

drainage concerns and walkability requirements. 

• Rights to grade may be necessary. These designations will be shown within the general 

construction plans as previously mentioned. 
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Critical Cross Sections 

• F&O will develop cross sections only at critical areas along the corridor. Known utilities 

will be shown in each section including but not limited to storm & sanitary sewer, gas, 

electric and water will be added into the cross sections. 
 

Maintenance and Protection of Traffic Plans 

• Detailed maintenance and protection of traffic plans (MPT) will not be developed. It is 

assumed CTDOT’s MPT templates will be sufficient in maintaining safe traffic operations. 

Fuss & O’Neill will prepare pedestrian protection plans for construction purposes if 

necessary. 

 

Bid Package 
 

• The City will provide the front-end boilerplate materials to F&O. F&O will provide a unit 
cost bid tabulation form, generate a calendar day chart, develop project specifications, and 
make minor modifications to the City materials in order to create a coordinated bid 
package. We have assumed the following City staff will review and comment on the Bid 
Package within its entirety. 

o Transportation, Traffic and Parking 
o Engineering 
o Public Works 
o Purchasing, etc. 

 
Final Plans for Review Construction Cost Estimate 

• F&O will update and submit quantity computations and the anticipated construction 

estimate for the project. 

 
Final Design Statement 

• The Preliminary Design Statement will be advanced and updated to include the latest 
information, schedule, and construction cost. 

Final Plans for Review Submission 

The Final Plans for Review Submission to the City will include the following materials in Portable 

Document Format (pdf): 

• Electronic copy consisting of:  

o Cover Sheet 

o General Notes & Legend Plan 

o Index Plan 

o Existing Conditions Plans 
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o Miscellaneous Details 

o Typical Cross Sections Plans 

o Construction Plans 

o Profiles 

o Grading, Drainage and Erosion & Sedimentation Control Plans 

o Critical Cross Sections 

o MPT Templates 

• Electronic copy of Final Plans for Review Construction Cost Estimate 

• Electronic copy of Draft Bid Package 

• Electronic copy of Final Design Statement 

 
Post-Submission Tasks 

• Send Revised Plans to Utility Companies 

• Final Plans for Review Design Review Meeting – See Task 03 

Task 07 – Final Design (100%) 

Respond to Final Plans for Review Comments 

• F&O will respond to one (1) round of comments from the City in regard to the Final Plans 

for Review submission. It is assumed that all comments will be provided at one time prior 

to the initiation of final design. 

• F&O will review and incorporate applicable comments from DOT in regard to the 

Encroachment Permit request. 
 

Final Design (100%) Plans 

 

• This phase of the project will advance the final design plans to a design completion of 

approximately 100%. 
 

Bid Package 
 

• Finalize the overall Bid Package and Specifications. 

 
Final Design Construction Cost Estimate 

• F&O will update and submit quantity computations and the anticipated construction 

estimate for the project. 



Mr. Frank Petise, P.E. 

April 18, 2022 

Page 12 

 

\\Private\DFS\Projectdata\P2021\0843\A10\Proposal\Section 6 Project Understanding, Approach, Scope Of Services, And Project 

Schedule\Scope Safe Rts To School & Public Transit-Revised.Docx  © 2022 Fuss & O'Neill, Inc. 

 

Final Design Submission 

The FD submission to the City will include the following materials: 

• Three (3) hard copies of the plans consisting of:  

o Cover Sheet 

o General Notes & Legend Plan 

o Index Plan 

o Existing Conditions Plans 

o Miscellaneous Details 

o Typical Cross Sections Plans 

o Construction Plans 

o Profiles 

o Grading, Drainage and Erosion & Sedimentation Control Plans 

o Critical Cross Sections 

o MPT Templates 

• Construction Cost Estimate 

• Bid Package 

• Final Design Statement 

 

Task 08 – Bidding Assistance & Design Services During Construction 

Fuss & O’Neill will respond and resubmit documents addressing any ancillary items from the city 

per their 100% review. 

 

The Construction Document (CD) submission to the City will include the following materials per 

any remaining comments following the 100% deliverable: 

 

• Plans  

• Special Provisions (Bid Package) 

• Estimate 

• Design Statement 

 

The Cities Purchasing Agent will advertise, post the bid package on the City Website, conduct the 

bid opening, and prepare the initial bid tabulation. F&O will provide support in the bid analysis and 

qualifications review, as needed. 

 

Fuss & O’Neill will also assist the city with reviewing all shop drawings for specialty products, if 

necessary. 
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Fees 

Fuss & O’Neill proposes a budget of $247,500 be established for professional services in support 

of this effort as outlined below. Lump sum tasks will be billed monthly as a percentage complete 

while the hourly tasks will be billed on a time and materials basis and the budget would not be 

exceeded without expressed authorization. 

 

Individual costs are approximated according to the table below. 

 

Task Description Basis Fee 

01 Right of Way & Topographic Survey Lump Sum $65,000 

02 Permitting Lump Sum $18,500 

03 Design Meetings, Utility Coordination & Public Involvement Lump Sum $35,000 

04 Concept Design Lump Sum $19,000 

05 Preliminary Design (30%) Lump Sum $38,500 

06 Final Plans for Review (90%) Lump Sum $40,000 

07 Final Design (100%) Lump Sum $20,000 

08 Bidding Assistance & Design Services During Construction Lump Sum $11,500 

 TOTAL FEE  $247,500 

 
Direct costs for any reproductions, mileage and mailings are included in the above costs. 

Assumptions 

The scope detailed above was developed with the following assumptions. Should any of these 

assumptions prove to be incorrect, additional scope and fee may result. 

 

Right of Way & Topographic Survey 

1. Periods of adverse weather could impact the ability to perform field work which therefore 

could delay the completion of the survey. Field survey and wetland delineation can be 

performed during a time period when there is no ground frost and/or minimal snow cover. 

2. Storm and sanitary structures will be clear of any snow or debris obstructing the pipe inverts.  

Storm and sanitary invert elevations at structures filled with snow or debris will not be 

obtained.  Revisiting the site to obtain storm and sanitary inverts in structures that have had 

snow or debris removed will be considered additional. 

3. The city will provide existing sanitary sewer collection and other infrastructure system 

mapping. 

4. Wetlands will not be field delineated or flagged. 
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5. Utilities will be compiled from field information as well as existing record mapping.  The use of 

ground penetrating radar (GPR) to locate underground utilities will not be performed as part of 

this task. If the use of GPR to locate underground utilities is required, it will be provided under 

a separate agreement. 

6. The actual field location of monumentation agrees with record information within an allowable 

tolerance. 

7. Iron pins will not be set at property corners that are not currently monumented.  If pins are 

required at every property corner, an additional task authorization will be required for this 

service. 

8. Additional survey, evaluation, wetland flagging, watercourse information and/or design of 

drainage improvements to the final discharge point and CCTV of the stormwater system are 

not included in this scope. 

9. Surveys, data collection, analysis, and reports pertaining to C.G.S. sec 22a will not be required 

and are not included in this scope. 

10. Individual property and boundary surveys, formal right-of-way, easement, or taking maps, if 

required, will be provided under a separate task authorization. An allowance value per each 

property map can be provided when requested as noted above. 

11. Mylars necessary for municipality filing are not included in this proposal and will be provided at 

an additional cost per mylar. 

 

Design 

1. CTDOT Standard Specifications for Road, Bridges, Facilities and Incidental Construction 

Form 818 will be utilized with the corresponding cost estimate items.  

2. The city will conduct and be responsible for all procurement tasks if necessary, or formally 

request CTDOT to lead the procurement process per city procedures.  

3. Pavement Marking & Signing Plans, Electrical, Lighting, Landscape, Streetscape, Utility or 

detailed MPT plans will not be generated as part of this contract. 

4. Traffic studies or capacity analyses will not be conducted as part of this scope. 

5. Traffic Control Plan updates and/or coordination with OSTA or the Division of Traffic 

Engineering for signal upgrades is not included in this agreement. 

6. This scope does not include the evaluation of the storm drainage system to its ultimate 

discharge outlet, nor does it include CCTV inspection. 

7. Traffic control will be required during test pits. We anticipate the City of Stamford will provide 

police protection and waive any necessary bonds and permits for these tasks as necessary.   

8. No warranty, or guarantee, is expressed, or implied concerning the granting of permits or 

approvals required for this project, or timelines for review and action, by regulatory agencies. 

9. Existing pipe and sewer structure materials are non-hazardous. 

10. Environmental hazardous materials evaluations and remediation design (CTDOT Task 110, 

210, 220, and 310) are not included and assumed to be completed by others. 



Mr. Frank Petise, P.E. 

April 18, 2022 

Page 15 

 

\\Private\DFS\Projectdata\P2021\0843\A10\Proposal\Section 6 Project Understanding, Approach, Scope Of Services, And Project 

Schedule\Scope Safe Rts To School & Public Transit-Revised.Docx  © 2022 Fuss & O'Neill, Inc. 

11. The completion of a Coastal Area Management (CAM) permit or Inland Wetlands is not 

included. 

12. A Flood Management Certification for FEMA or CTDEEP review is not included. 

13. Coordination with SHPO is not anticipated. 

14. Significant project delays initiated or caused by others (City of Stamford, regulatory agencies, 

utility companies, etc.), resulting in the project schedule being pushed back by more than 180 

days, may result in the need for additional design budget. 

15. Consultations during construction beyond shop drawing reviews are not included within this 

agreement as well as inspection services. A separate proposal can be provided should the City 

request it. 

16. Meeting attendance is limited to the meetings expressly detailed in the scope of services. A 

separate agreement can be provided if attendance at additional meetings is requested 

17. Poles that are not owned by the City of Stamford may necessitate relocation due to new 

construction. Payments for such relocations will be coordinated between the City and the 

Utility Pole owner. 

 

General Terms and Conditions 

Unless expressly instructed by the client to the contrary, Fuss & O’Neill will consider the data 

provided by organizations that are engaged with respect to mapping current climate conditions and 

follow the recommendations of applicable municipal, state and/or federal guidelines and standards 

for design, including consideration of project purpose and location, and future climate conditions 

relevant to the design life and/or anticipated service life or duration of the project, using applicable 

available data relevant to the project geography. 

 

Issuance of a purchase order referencing this proposal will serve to authorize the work outlined in 

the Scope of Services.   

 

Thank you for requesting consulting service from Fuss & O'Neill. We look forward to working 

with you on this project. 

 

Sincerely, 

 

 

  

John A. Guzze, PE Mark G. Vertucci, PE, PTOE 

Senior Transportation Engineer Vice President 

 

 

For


