



**PROJECT UPDATE**  
**PERNA LANE AREA SEWER PROJECT**  
**April 18, 2024**

- The bid has been awarded to The Grasso Companies, LLC.
- Bonds and certificates of insurance have been submitted.
- Agreements have been signed.
- Grasso has applied for a CTDOT Road Encroachment Permit for work on High Ridge Road and City permit for the other streets.

The amount of rain has delayed Grasso's ability to finish up other projects and break free the crews they intended to use. The project update is as follows:

- The Surveyor is ready to go and tentatively scheduled for Monday April 29. The plan is to have him start with Perna Lane and its network of roads all leading back to the Perna Lane Pump Station. He will then start on High Ridge Road.
- Once there is enough survey laid out, Grasso will start saw cutting the pavement.
- The pipe is ready for delivery and just needs to be released for delivery.
- Grasso submitted the standard details for the precast manholes for approval. The first 25 manholes have been reviewed for inverts and boot locations, approved, and sent back to the Precaster. Once the standard detail drawings are approved, production will start ASAP.
- As stated above weather this spring has delayed Grasso's ability to finish up projects and breaking free the required crews. Thus, Grasso will be postponing the start of pipe installation until Monday June 3, 2024. Perna Lane will be the starting location with the High Ridge Road Crew starting shortly after.

WPCA will have a representative on site full time to observe the construction.

Homes **CANNOT** connect to the new sanitary sewer system until the sewers and pump stations are completed, tested, and accepted. Based on the schedule provided, this will not be before May 2025.

Updates will be posted weekly on the WPCA website at:

<https://www.stamfordct.gov/government/operations/water-pollution-control-authority/perna-lane-sewer-project/-folder-2132>.

If you have any questions or comments please contact Ann Brown, Supervising Engineer, at (203) 977-5896 or [abrown2@stamfordct.gov](mailto:abrown2@stamfordct.gov).

Thank you, in advance, for your cooperation and patience.